



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	6 sets of Truck mounted water well drilling rig and support equipment	WRMD	Competitive Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GoP	90,000,000.00		90,000,000.00	
	Total Regular/Banner Program							GoP	90,000,000.00		90,000,000.00	
	Total								90,000,000.00		90,000,000.00	


Prepared by:

  
**DENISE A. SOLANO**  
 Head, BAC Secretariat  
 29-Oct-20


Recommended by:

  
**ENGR. SAMUEL M. CONTRERAS**  
 Chairperson, BAC  
 29-Oct-20

Budget Office:

  
**MAUREEN D. MALABANAN**  
 OIC, Budget Section  
 29-Oct-20

Approved by:

  
**SONIA M. SALGUERO**  
 OIC - Director  
 29-Oct-20


Approved by:

  
**SECRETARY WILLIAM D. DAR, PhD**  
 Secretary, Department of Agriculture

DEPARTMENT OF AGRICULTURE  
 In replying pls cite this code :  
**For Signature: S-10-20-0678**  
 Received : 10/30/2020 11:06 AM


Bureau of Soils and Water Management  
 Supplemental Procurement Plan for CY 2020  
 As of October 29, 2020

Code (PAF)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Brief description of Program/Activity/Project
				Advertisement/Posting of IBREI	Submission/Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	6 sets of Multi-channel resistivity meter	WRMD	Competitive Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GoP	42,000,000.00		42,000,000.00	
	<b>Total</b>								<b>42,000,000.00</b>		<b>42,000,000.00</b>	

Prepared by:  
  
 DENISE A. BOLAND  
 Head, BAC Secretariat  
 29-Oct-20

Recommended by:  
  
 ENGR. SAMUEL M. CONTRERAS  
 Chairperson, BAC  
 29-Oct-20

Budget Office:  
  
 MALINOR D. MALABANAN  
 OIC, Budget Section  
 29-Oct-20

Approved by:  
  
 SOCHA M. SANGUERO  
 OIC - Director  
 29-Oct-20