





Department of Agriculture
 BUREAU OF SOILS AND WATER MANAGEMENT
 Supplemental Annual Procurement Plan for CY 2020
 As of October 13, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1E+14	Rehabilitation/ Modernization of 2 units Hitachi Elevator	BGA	Direct Contracting	N/A	N/A	4th Qtr	4th Qtr	GoP	8,500,000.00	-	8,500,000.00	
Total									8,500,000.00		8,500,000.00	

Prepared by:

 DENISE A. SOLANO
 Head, BAC Secretariat
 13-Oct-20

Recommended by:

 ENGR. SAMUEL M. CONTRERAS
 Chairperson, BAC
 13-Oct-20

Budget Office:

 MAUREEN D. MALABANAN
 OIC, Budget Section
 13-Oct-20

Approved by:

 SONIA M. SALGUERO
 OIC - Director
 13-Oct-20

Department of Agriculture
 BUREAU OF SOILS AND WATER MANAGEMENT
 Supplemental Annual Procurement Plan for CY 2020
 As of October 13, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1E+14	Rehabilitation/ Modernization of 2 units Hitachi Elevator	BGA	Direct Contracting	N/A	N/A	4th Qtr	4th Qtr	GoP	8,500,000.00	-	8,500,000.00	
Total									8,500,000.00		8,500,000.00	

Prepared by:

DAS
 DENISE A. SOLANO
 Head, BAC Secretariat
 13-Oct-20

Recommended by:

SMC
 ENGR. SAMUEL M. CONTRERAS
 Chairperson, BAC
 13-Oct-20

Budget Office:

MM
 MAUREEN D. MALABANAN
 OIC, Budget Section
 13-Oct-20

Approved by:

SSG
 SONIA M. SALGUERO
 OIC - Director
 13-Oct-20