

Supply, Delivery and Installation of Air Conditioning Units for BSWM Central Office for CY 2024	BGA	No		July 18	July 27, 2024	August 6, 2024	Aug 22 AM	Aug 22 PM			September 5, 2024	Anquas Enterprises	9-Sep-2024	18-Sep-2024	18-Sep-2024	3-Oct-2024	8-Nov-2024	GASS	1,236,200.00			673,760.00			1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	26-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	AWARDED	
Supply and Delivery of Promotional and Training Materials for BSWM for CY 2024 (Batch 2)	LSD, SWRRD, Planning	No		July 18	July 27, 2024	August 6, 2024	Aug 22 AM	Aug 22 PM			August 29, 2024														1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	26-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	FAILED	
Supply and Delivery of Various Supplies for Truck-Mounted Water Well Drilling Rig for Groundwater Development for CY 2024	WRMD	No		July 31	August 5, 2024	Aug 29	Sept 12 AM	Sept 12 PM			Oct 3	Rainbow Supply and Engineering Works	8-Oct-2024	18-Oct-2024	18-Oct-2024	ONGOING	ONGOING	INS VARIOUS	1,700,000.00				1,699,912.00			1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	2-Aug-2024 12-Aug-2024 20-Aug-2024 22-Aug-2024	2-Aug-2024 12-Aug-2024 20-Aug-2024 22-Aug-2024	2-Aug-2024 12-Aug-2024 20-Aug-2024 22-Aug-2024	2-Aug-2024 12-Aug-2024 20-Aug-2024 22-Aug-2024	2-Aug-2024 12-Aug-2024 20-Aug-2024 22-Aug-2024	AWARDED
Procurement of Supply and Delivery of 24.25 units of Technology Package on Composting Facility for Biodegradable Wastes for CY 2024	CPTT	No		May 23 (EOPM only) May 30 (with DA TWG) June 27 (with DA TWG) June 28, 2024 (EOPM only) Aug 1, 2024 (with DA TWG) Aug 5, 2024 (with DA TWG) Aug 8, 2024 (with DA TWG)	August 9, 2024	August 20, 2024	Sept 5 AM	Sept 5 PM			Sept 12														1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM						CANCELLED	
Supply and Delivery of various Office Supplies for CY 2024 (Batch 7)	Actg. BGA, Budget, DND/ADO, Property, Records, SCMD, SSO	No		June 27	August 14, 2024	Sept 12	Sept 26	Oct 1			Oct 8	MCSA Marketing	16-Oct-2024	22-Oct-2024	30-Oct-2024	ONGOING	ONGOING	GEF 6 SSD-NRIP ADMIN-RD OTHER	1,037,480.00				1,029,845.00			1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	22-Aug-2024 4-Sep-2024	22-Aug-2024 4-Sep-2024	22-Aug-2024 4-Sep-2024	22-Aug-2024 4-Sep-2024	22-Aug-2024 4-Sep-2024	AWARDED
Provision for Maintenance of the Submerged Membrane Bioreactor (SMBR) for CY 2024	BGA	No		August 6	August 20, 2024	August 29, 2024	Sept 12 AM	Sept 12 PM			Sept 19														1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	20-Aug-2024	20-Aug-2024	20-Aug-2024	20-Aug-2024	20-Aug-2024	FAILED	
Supply and Delivery of various Inks and ICT Equipment, Supplies and Peripherals Batch 2 for CY 2024	LSD, CPTT, SCMD, CSETD, HELPEZ, SSO, ALMED, WRMD, HICAPPEZ, LIPEZ, PAHL, Records, Personnel, Planning	No		July 18	August 23, 2024	Sept 12	Oct 1	Oct 1			Oct 10	Goodata Systems Technologies Inc	16-Oct-2024	25-Oct-2024	30-Oct-2024	ONGOING	ONGOING	GSTD-NRIP GEF 6	Lot 1 - 10,370,000.00 Lot 2 - 2,233,400.00 Lot 3 - 2,665,450.00 Lot 4 - 5,178,360.00				Lot 3: 1,377,450.00			1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	20-Aug-2024 22-Aug-2024 4-Sep-2024 20-Sep-2024	20-Aug-2024 22-Aug-2024 4-Sep-2024 20-Sep-2024	20-Aug-2024 22-Aug-2024 4-Sep-2024 20-Sep-2024	20-Aug-2024 22-Aug-2024 4-Sep-2024 20-Sep-2024	20-Aug-2024 22-Aug-2024 4-Sep-2024 20-Sep-2024	AWARDED
Supply and Delivery of various Agricultural Inputs Batch 4 for CY 2024	SCMD, LSD, HICAPPEZ	No		Aug 22	August 23, 2024	Sep 12	Oct 1	Oct 1			Oct 10	Lot 1 - Marian Integrated Farm	16-Oct-2024	25-Oct-2024	29-Oct-2024	ONGOING	ONGOING	SLAM BAR TRUST	560,000.00				520,000.00			1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	28-Aug-2024 4-Sep-2024	28-Aug-2024 4-Sep-2024	28-Aug-2024 4-Sep-2024	28-Aug-2024 4-Sep-2024	28-Aug-2024 4-Sep-2024	AWARDED
												Lot 5 - Marian Integrated Farm	16-Oct-2024	25-Oct-2024	29-Oct-2024	ONGOING	ONGOING	SLAM BAR TRUST	1,180,000.00				1,160,000.00									
												Lot 8 - Marian Integrated Farm	16-Oct-2024	25-Oct-2024	29-Oct-2024	ONGOING	ONGOING	LSD-NRIP	400,000.00				399,000.00									
												Lot 6 - DRREEF Agri Products Marketing	16-Oct-2024	25-Oct-2024	28-Oct-2024	ONGOING	ONGOING	SLAM BAR TRUST	1,197,500.00				1,099,200.00									
												Lot 7 - Sarara Non-Specialized Wholesale Trading	18-Oct-2024	28-Oct-2024	30-Oct-2024	ONGOING	ONGOING	NRIP	550,000.00				369,000.00									
Construction/ Rehabilitation of Small Water Reservoirs/Projects (SWRPs) for CY 2024	WRMD			May 23, 2024 Aug 6, 2024, Aug 12 Aug 15	August 15, 2024	Sep 10	October 8	October 14			Nov 14 (Lot 1, 2, 4 & 6) Nov 28 - Lot 5 (2nd LCB) Dec 4 (3rd LCB) Est Dec 17	Lot 1 - Ruzhil	25-Nov-2024	29-Nov-2024	29-Nov-2024	N/A	N/A	SWIP	15,207,058.54				15,190,826.01			1. Procurement Watch, Inc 2. Institute for Politics and Governance 3. Philippine Chamber of Commerce and Industry-QC 4. CDA BSWM	28-Aug-2024	45532	28-Aug-2024 8-Oct-2024	28-Aug-2024 8-Oct-2024 28-Oct-2024 18-Nov-2024	28-Aug-2024 8-Oct-2024 28-Oct-2024 18-Nov-2024	AWARDED
												Lot 2 - Remanent	22-Nov-2024	29-Nov-2024	29-Nov-2024	N/A	N/A	SWIP	23,761,444.97				18,771,726.75									
												Lot 3 FAILED							23,760,000.00													
												Lot 4 - Greenwall	22-Nov-2024	29-Nov-2024	29-Nov-2024	N/A	N/A	SWIP	4,455,160.14				4,012,495.71									
												Lot 5 - LMC Construction	20-Dec-2024	26-Dec-2024	27-Dec-2024	N/A	N/A	SWIP	15,841,175.80				13,939,742.29									

MEALS, ACCOMMODATION AND FUNCTION ROOM FOR THE CONDUCT OF WRITESHIP ON THE OPERATING OF BASIC LEADERSHIP AND TECHNICAL SKILLS MODULE AND LOCATION SPECIFIC ON-FARM WATER UTILIZATION TECHNOLOGY REPORT	WRMD	No	NP-53.5 AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	DEVELOPMENT ACADEMY OF THE PHILIPPINES	April 26, 2024	April 26, 2024	April 29, 2024	N/A	N/A	143,852.50	143,852.50	N/A	N/A	N/A	N/A	N/A	Completed Event		
MEALS, ACCOMMODATION AND FUNCTION ROOM FOR THE CONDUCT OF THE TRAINING OF TRAINER ON THE OPERATION AND MAINTENANCE OF SOIL POWERED IRRIGATION SYSTEM (SPIS) AND UTILIZATION OF CROPPING PATTERN AND CALENDAR TOOL KIT	WRMD	No	NP-53.5 AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	PHILIPPINE CARABAO CENTER	April 29, 2024	April 29, 2024	April 29, 2024	N/A	N/A	296,950.00	296,950.00	N/A	N/A	N/A	N/A	N/A	Completed Event		
OTHER SUPPLIES	DORM	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	RFD CHEM ENTERPRISES	April 16, 2024		29-Apr-24	5-2-2024		24,408.00		18,550.00	N/A	N/A	N/A	N/A	N/A	Delivered	
OTHER SUPPLIES	DORM	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	LOCN TRADING	April 15, 2024		22-Apr-24	04/24/2024		10,000.00		17,736.00	N/A	N/A	N/A	N/A	N/A	Delivered	
OTHER SUPPLIES	DORM	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	ROADWEST TRADING	April 15, 2024					4,560.00		4,116.00	N/A	N/A	N/A	N/A	N/A	Ongoing	
PREVENTIVE MAINTENANCE AND CHECK-UP OF INSTALLED LED WALL AND LED LIGHTING SYSTEM AT THE BROWN/POPEZ CONVENTION HALL (INCLUSIVE OF LABOR & CLEANING EQUIPMENT/AGENTS TO BE USED)	INFORMATION	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	WATTS/KEYS ENERGY SERVICES COMPANY	April 15, 2024		11-May-24	6-27-2024		300,000.00		240,000.00	N/A	N/A	N/A	N/A	N/A	Delivered	
Provision for the Procurement of Office Supplies	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	ROADWEST TRADING	April 30, 2024					36,666.00		27,548.80	N/A	N/A	N/A	N/A	N/A	Ongoing	
Provision for the Procurement of Office Supplies	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	ROADWEST TRADING	April 30, 2024		5/8/2024	6-26-2024		110,300.00		94,793.00	N/A	N/A	N/A	N/A	N/A	Delivered	
Provision for the Procurement of Office Supplies	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	MCS OFFICE AND SCHOOL SUPPLIES INC	May 22, 2024					9,183.00		8,411.00	N/A	N/A	N/A	N/A	N/A	Ongoing	
Provision for the Procurement of Office Supplies	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	MCS OFFICE AND SCHOOL SUPPLIES INC	May 22, 2024			6-26-2024		28,900.00		27,066.00	N/A	N/A	N/A	N/A	N/A	Delivered	
Provision for the Procurement of Laboratory Chemical Testing Sample	SWKRD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	CHEMPRO ANALYTICAL SERVICES LABORATORIES INC	April 19, 2024		9/4/2024 - partial	9-4-2024		781,750.00		759,015.00	N/A	N/A	N/A	N/A	N/A	Delivered	
Provision for the Procurement of ICT Supplies and Equipment	SCMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	JARHENS TRADING	April 22, 2024					180,000.00		175,000.00	N/A	N/A	N/A	N/A	N/A	Ongoing	
Provision for the Procurement of ICT Supplies and Equipment	SCMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	JARHENS TRADING	April 22, 2024					317,000.00		317,000.00	N/A	N/A	N/A	N/A	N/A	Ongoing	
Provision for the Procurement of ICT Supplies and Equipment	SCMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	JARHENS TRADING	April 22, 2024		4/29/2024	4-30-2024		25,000.00		25,000.00	N/A	N/A	N/A	N/A	N/A	Delivered	
Provision for the Procurement of ICT Supplies and Equipment	SCMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	LOCN TRADING	April 22, 2024					69,000.00		59,000.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
Provision for Training and Meals During and After Processing	SCMD	No	PROJECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	CERTESA INFORSYS CORP.	April 23, 2024	April 23, 2024				150,000.00		150,000.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
Provision for the Procurement of Office Equipment	FMS	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	ROADWEST TRADING	May 8, 2024			5/23/2024	6-7-2024		401,600.00		390,940.00	N/A	N/A	N/A	N/A	N/A	Delivered
Supply and Delivery of Agricultural Inputs	LSD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	MARAO INTEGRATED FARM	April 23, 2024		5/29/2024	5-29-2024		550,000.00		545,000.00	N/A	N/A	N/A	N/A	N/A	Delivered	
Supply and Delivery of Agricultural Inputs	LSD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	MARAO INTEGRATED FARM	April 23, 2024		4/27/2024	6-28-2024		550,000.00		545,000.00	N/A	N/A	N/A	N/A	N/A	Delivered	
Supply and Delivery of Agricultural Inputs	LSD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	SABARA NON-SPECIALIZED WHOLESALE TRADING	April 22, 2024					550,000.00		548,000.00	N/A	N/A	N/A	N/A	N/A	Ongoing	
Supply and Delivery of Agricultural Inputs	LSD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	ALLAY AGRO INDUSTRIAL SOLUTIONS, INC.	April 22, 2024					550,000.00		550,000.00	N/A	N/A	N/A	N/A	N/A	Ongoing	
Supply and Delivery of Agricultural Inputs	LSD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	PROSNEY LABELS ADVENTURES	April 30, 2024		5-14-2024	5-29/2024	6-6-2024	825,000.00		810,000.00	N/A	N/A	N/A	N/A	N/A	Ongoing	
Meals and Snacks for the conduct of Institutional Development Training for the Operational and Maintenance of SSPs for Mindanao Area	WRMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	MMAD EATERY & SARI SARI STORE	April 22, 2024			N/A	N/A	148,500.00		148,230.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
Meals and Snacks for the conduct of Institutional Development Training for the Operational and Maintenance of SSPs for Luzon Area	WRMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	DA BELLYLAND MULTIPURPOSE COOPERATIVE	May 13, 2024			N/A	N/A	59,000.00		49,000.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
Meals and Snacks for the conduct of Institutional Development Training for the Operational and Maintenance of SSPs	WRMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	LAS MARIANAS GARDEN RESTAURANT	May 27, 2024			N/A	N/A	100,000.00		98,100.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	WRMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	CHEF REX KTOCHENETTE	May 6, 2024			N/A	N/A	49,500.00		49,050.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	WRMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	EMOR CATERING SERVICES	May 31, 2024			N/A	N/A	49,500.00		49,050.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	SWKRD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	YAYA'S RESTAURANT	April 29, 2024			N/A	N/A	49,500.00		49,500.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	SWKRD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	FRON EATERY	May 3, 2024			N/A	N/A	15,000.00		15,000.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	WRMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	MEL MAC'S EATERY	June 20, 2024			N/A	N/A	49,500.00		36,900.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	WRMD	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	C'S FOOD PRODUCTS TRADING	May 8, 2024			N/A	N/A	49,500.00		48,600.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	JO-ANNE'S CATERING SERVICES	May 15, 2024			N/A	N/A	66,000.00		65,670.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	LSD	No	NP-53.5 AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	PHILIPPINE NUCLEAR RESEARCH INSTITUTE	May 9, 2024	May 9, 2024	May 9, 2024	N/A	N/A	32,400.00		32,400.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	GARDEN PARTY VENUE AND SHIFFS	May 9, 2024			N/A	N/A	52,800.00		52,800.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	PAYAG NIKANAY DINER	May 8, 2024			N/A	N/A	90,000.00		88,000.00	N/A	N/A	N/A	N/A	N/A	Completed Event	
On-site Catering	HIGHPEZ	No	NP-53.9 SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	RIA RUBY PENSION HOUSE AND FOOD SERVICES	June 8, 2024			N/A	N/A	88,500.00		90,000.00	N/A	N/A	N/A	N/A	N/A	Completed Event	

