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Preface 
 

 

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure 

Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been 

prepared by the Government of the Philippines for use by all branches, agencies, departments, 

bureaus, offices, or instrumentalities of the government, including government-owned and/or 

-controlled corporations, government financial institutions, state universities and colleges, 

local government units, and autonomous regional government. The procedures and practices 

presented in this document have been developed through broad experience, and are for 

mandatory use in projects that are financed in whole or in part by the Government of the 

Philippines or any foreign government/foreign or international financing institution in 

accordance with the provisions of the 2016 revised Implementing Rules and Regulations (IRR) 

of Republic Act (RA) No. 9184.  

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a 

bill of quantities) types of contract, which are the most common in Works contracting. 

The Bidding Documents shall clearly and adequately define, among others: (i) the 

objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the 

eligibility requirements of Bidders; (iii) the expected contract duration; and (iv)the obligations, 

duties, and/or functions of the winning Bidder. 

Care should be taken to check the relevance of the provisions of the PBDs against the 

requirements of the specific Works to be procured. If duplication of a subject is inevitable in 

other sections of the document prepared by the Procuring Entity, care must be exercised to 

avoid contradictions between clauses dealing with the same matter.  

Moreover, each section is prepared with notes intended only as information for the 

Procuring Entity or the person drafting the Bidding Documents. They shall not be included in 

the final documents. The following general directions should be observed when using the 

documents: 

a. All the documents listed in the Table of Contents are normally required for the 

procurement of Infrastructure Projects. However, they should be adapted as 

necessary to the circumstances of the particular Project. 

b. Specific details, such as the “name of the Procuring Entity” and “address for 

bid submission,” should be furnished in the Instructions to Bidders, Bid Data 

Sheet, and Special Conditions of Contract.  The final documents should contain 

neither blank spaces nor options. 

c. This Preface and the footnotes or notes in italics included in the Invitation to 

Bid, BDS, General Conditions of Contract, Special Conditions of Contract, 

Specifications, Drawings, and Bill of Quantities are not part of the text of the 

final document, although they contain instructions that the Procuring Entity 

should strictly follow.  

d. The cover should be modified as required to identify the Bidding Documents as 

to the names of the Project, Contract, and Procuring Entity, in addition to date 

of issue. 
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e. Modifications for specific Procurement Project details should be provided in the 

Special Conditions of Contract as amendments to the Conditions of Contract.  

For easy completion, whenever reference has to be made to specific clauses in 

the Bid Data Sheet or Special Conditions of Contract, these terms shall be 

printed in bold typeface on Sections I (Instructions to Bidders) and III (General 

Conditions of Contract), respectively. 

f. For guidelines on the use of Bidding Forms and the procurement of Foreign-

Assisted Projects, these will be covered by a separate issuance of the 

Government Procurement Policy Board.   
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Glossary of  

Terms, Abbreviations, and Acronyms 
 

ABC – Approved Budget for the Contract.   

ARCC – Allowable  Range of Contract Cost. 

BAC – Bids and Awards Committee. 

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in response to 

and in consonance with the requirements of the bidding documents. Also referred to as 

Proposal and Tender. (2016 revised IRR, Section 5[c]) 

Bidder – Refers to a contractor, manufacturer, supplier, distributor and/or consultant who 

submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR, 

Section 5[d]) 

Bidding Documents – The documents issued by the Procuring Entity as the bases for bids, 

furnishing all information necessary for a prospective bidder to prepare a bid for the Goods, 

Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 

revised IRR, Section 5[e]) 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

Consulting Services – Refer to services for Infrastructure Projects and other types of projects 

or activities of the GOP requiring adequate external technical and professional expertise that 

are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: 

(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) 

construction supervision; (v) management and related services; and (vi) other technical services 

or special studies. (2016 revised IRR, Section 5[i]) 

Contract – Refers to the agreement entered into between the Procuring Entity and the Supplier 

or Manufacturer or Distributor or Service Provider for procurement of Goods and Services; 

Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for 

Procurement of Consulting Services; as the case may be, as recorded in the Contract Form 

signed by the parties, including all attachments and appendices thereto and all documents 

incorporated by reference therein. 

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring 

Entity and to whom the Contract to execute the Work was awarded.  Contractor as used in these 

Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  
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DTI – Department of Trade and Industry. 

Foreign-funded Procurement or Foreign-Assisted Project – Refers to procurement whose 

funding source is from a foreign government, foreign or international financing institution as 

specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 

5[b]). 

GFI – Government Financial Institution.   

GOCC – Government-owned and/or –controlled corporation. 

Goods – Refer to all items, supplies, materials and general support services, except Consulting 

Services and Infrastructure Projects, which may be needed in the transaction of public 

businesses or in the pursuit of any government undertaking, project or activity, whether in the 

nature of equipment, furniture, stationery, materials for construction, or personal property of 

any kind, including non-personal or contractual services such as the repair and maintenance of 

equipment and furniture, as well as trucking, hauling, janitorial, security, and related or 

analogous services, as well as procurement of materials and supplies provided by the Procuring 

Entity for such services. The term “related” or “analogous services” shall include, but is not 

limited to, lease or purchase of office space, media advertisements, health maintenance 

services, and other services essential to the operation of the Procuring Entity. (2016 revised 

IRR, Section 5[r]) 

GOP – Government of the Philippines. 

Infrastructure Projects – Include the construction, improvement, rehabilitation, demolition, 

repair, restoration or maintenance of roads and bridges, railways, airports, seaports, 

communication facilities, civil works components of information technology projects, 

irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste 

management systems, shore protection, energy/power and electrification facilities, national 

buildings, school buildings, hospital buildings, and other related construction projects of the 

government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u]) 

LGUs – Local Government Units.  

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System.  

Procurement Project – refers to a specific or identified procurement covering goods, 

infrastructure project or consulting services. A Procurement Project shall be described, 

detailed, and scheduled in the Project Procurement Management Plan prepared by the agency 

which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular 

No. 06-2019 dated 17 July 2019) 

PSA – Philippine Statistics Authority.  

SEC – Securities and Exchange Commission. 
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SLCC – Single Largest Completed Contract. 

UN – United Nations. 
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Section I. Invitation to Bid 
 

 

Notes on the Invitation to Bid 
 

The Invitation to Bid (IB) provides information that enables potential Bidders to decide whether to 

participate in the procurement at hand. The IB shall be posted in accordance with Section 21.2 of the 

2016 revised IRR of RA No. 9184. 

 

Apart from the essential items listed in the Bidding Documents, the IB should also indicate the 

following: 

 

a. The date of availability of the Bidding Documents, which shall be from the time the IB is 

first advertised/posted until the deadline for the submission and receipt of bids;  

 

b. The place where the Bidding Documents may be acquired or the website where it may be 

downloaded; 

 

c. The deadline for the submission and receipt of bids; and 

 

d. Any important bid evaluation criteria. 

 

The IB should be incorporated into the Bidding Documents. The information contained in the IB 

must conform to the Bidding Documents and in particular to the relevant information in the Bid Data 

Sheet. 
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Invitation to Bid for  

Re-bid of Upgrading of the BSWM-SWRRD Greenhouse 

for FY 2025- IB No. BSWM- 2025-00-019 

BSWM Early Procurement Activities (EPA) 

 
1. The Bureau of Soils and Water Management, through the National Expenditure 

Program for FY 2025 intends to apply the sum of One Million One Hundred Forty-

Four Thousand One Hundred Eighty Pesos (Php 10,000,000.00) being the 

Approved Budget for the Contract (ABC) to payments under the contract for Re-bid of 

Upgrading of the BSWM-SWRRD Greenhouse for FY 2025- IB No. BSWM- 2025-

00-019. Bids received in excess of the ABC shall be automatically rejected at bid 

opening. 

 

2. The Bureau of Soils and Water Management now invites bids for the above 

Procurement Project.  Completion of the Works is required within 180 Calendar days 

upon receipt of Notice to Proceed. Bidders should have completed a contract similar 

to the Project.  The description of an eligible bidder is contained in the Bidding 

Documents, particularly, in Section II (Instructions to Bidders). 

 

3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules 

and Regulations (IRR) of Republic Act (RA) No. 9184.  

 

4. Interested bidders may obtain further information from the Bureau of Soils and Water 

Management and inspect the Bidding Documents at the address given below from 

Mondays- Fridays 8:00-5:00PM (Office hours). 

 

5. A complete set of Bidding Documents may be acquired by interested bidders 

December 09, 2024, 3:00PM from given address and website/s below, upon payment 

of the applicable fee for the Bidding Documents, pursuant to the latest Guidelines 

issued by the GPPB, in the amount of PhP 10,000.00. The Procuring Entity shall allow 

the bidder to present its proof of payment for the fees on or before the deadline of 

submission of bids.  

 

6. The Bureau of Soils and Water Management will hold a Pre-Bid Conference on on 

November 27, 2024, 9:30AM at BSWM Function Room. Pre-Bid Conference will be 

available “live” thru BSWM Procurement Service FB Page 

(https://www.facebook.com/bswmpms ), which shall be open to prospective bidders. 

Furthermore, all interested bidders can participate through videoconferencing. Please 

coordinate with BAC Secretariat at least a day before the meeting at 

bac@bswm.da.gov.ph  

https://www.facebook.com/bswmpms
mailto:bac@bswm.da.gov.ph
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7. Bids must be duly received by the BAC Secretariat through manual submission at the 

office address as indicated below, on or before December 10, 2024, 9:00AM. Late bids 

shall not be accepted. 

 

8. All bids must be accompanied by a bid security in any of the acceptable forms and in 

the amount stated in ITB Clause 16.  

 

9. Bid opening shall be on December 10, 2024, 9:30AM at the given address below and 

through videoconferencing/webcasting via ZOOM and streamed live through BSWM 

Procurement Service Facebook Page. Bids will be opened in the presence of the 

bidders’ representatives who choose to attend the activity. 

10. The BSWM strictly adheres to the policies stated under the Data Privacy Act 10173 of 

2021. 

11. The Bureau of Soils and Water Management reserves the right to reject any and all bids, 

declare a failure of bidding, or not award the contract at any time prior to contract award 

in accordance with Sections 35.6 and 41 of the 2016 revised Implementing Rules and 

Regulations (IRR) of RA No. 9184, without thereby incurring any liability to the 

affected bidder or bidders.  

 

12. For further information, please refer to: 

 
FRANCE JOSEPHINE C. BAUTISTA 
BAC SECRETARIAT 
BIDS AND AWARDS COMMITTEE SECRETARIAT’S OFFICE 
2ND FLOOR, SRDC BLDG., 

VISAYAS AVE. COR. ELLIPTICAL ROAD, DILIMAN, QUEZON 
CITY TELEFAX NUMBER: +63-2-8273-2474 Loc 3218 
EMAIL ADDRESS: bac@bswm.da.gov.ph WEBSITE: 
www.bswm.gov.ph FB Page: https://www.facebook.com/bswmpms 
 

13. You may visit the following websites: For downloading of Bidding Documents: 

PhilGEPS- https://notices.philgeps.gov.ph/ , BSWM Website- www.bswm.gov.ph or 

BSWM Procurement Service Facebook Page- https://www.facebook.com/bswmpms  

 

 

 

 

________________________________ 

                                           DENISE A. SOLANO 

                            BAC Chairperson 

 

 

mailto:bac@bswm.da.gov.ph
http://www.bswm.gov.ph/
https://www.facebook.com/bswmpms
https://notices.philgeps.gov.ph/
http://www.bswm.gov.ph/
https://www.facebook.com/bswmpms
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Section II. Instructions to Bidders 
 

 

Notes on the Instructions to Bidders  

 
This Section on the Instruction to Bidders (ITB) provides the information necessary for bidders to 

prepare responsive bids, in accordance with the requirements of the Procuring Entity.  It also provides 

information on bid submission, eligibility check, opening and evaluation of bids, post-qualification, 

and on the award of contract. 
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1. Scope of Bid 
 

The Procuring Entity, Bureau of Soils and Water Management invites Bids for the Re-

bid of Upgrading of the BSWM-SWRRD Greenhouse for FY 2024- IB No. BSWM- 

2025-00-019. 

 

The Procurement Project (referred to herein as “Project”) is for the construction of 

Works, as described in Section VI (Specifications). 

 

2. Funding Information 
 

2.1. The GOP through the source of funding as indicated below for General 

Appropriation Act for CY 2023 in the amount of One Million One Hundred 

Forty-Four Thousand One Hundred Eighty Pesos (Php 10,000,000.00) 

 

2.2. The source of funding is: 

 

[If an early procurement activity, select one and delete others:] 

 

a. NGA, the National Expenditure Program. 

 

b. GOCC and GFIs, the proposed Corporate Operating Budget. 

 

c. LGUs, the proposed Local Expenditure Program.  

 

[If not an early procurement activity, select one and delete others:] 

 

a. NGA, the General Appropriations Act or Special Appropriations. 

 

b. GOCC and GFIs, the Corporate Operating Budget. 

 

c. LGUs, the Annual or Supplemental Budget, as approved by the Sanggunian.  

 

3. Bidding Requirements 
 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and 

its 2016 revised IRR, including its Generic Procurement Manual and associated 

policies, rules and regulations as the primary source thereof, while the herein clauses 

shall serve as the secondary source thereof.   

 

Any amendments made to the IRR and other GPPB issuances shall be applicable only 

to the ongoing posting, advertisement, or invitation to bid  by the BAC through the 

issuance of a supplemental or bid bulletin. 
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The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site, 

determined the general characteristics of the contracted Works and the conditions for 

this Project, such as  the location and the nature of the work; (b) climatic conditions; 

(c) transportation facilities; (c) nature and condition of the terrain, geological conditions 

at the site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and access 

roads; and (d) other factors that may affect the cost, duration and execution or 

implementation of the contract, project, or work and examine all instructions, forms, 

terms, and project requirements in the Bidding Documents. 

 

4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 
 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest 

standard of ethics during the procurement and execution of the contract.  They or 

through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and 

obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184 

or other integrity violations in competing for the Project. 

 

5. Eligible Bidders  
 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable 

will be evaluated. 

 

5.2. The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at 

least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to 

current prices using the PSA’s CPI, except under conditions provided for in 

Section 23.4.2.4 of the 2016 revised IRR of RA No. 9184.   

 

A contract is considered to be “similar” to the contract to be bid if it has the 

major categories of work stated in the BDS. 

 

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the Bidding Document prepared for 

this purpose. 

 

5.4. The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the 

2016 IRR of RA No. 9184.   

  

6. Origin of Associated Goods  
 

There is no restriction on the origin of Goods other than those prohibited by a decision 

of the UN Security Council taken under Chapter VII of the Charter of the UN. 

 

7. Subcontracts 
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7.1. The Bidder may subcontract portions of the Project to the extent allowed by the 

Procuring Entity as stated herein, but in no case more than fifty percent (50%) 

of the Project.  

 

  The Procuring Entity has prescribed that: 

[Select one, delete other/s] 

 

a. Subcontracting is allowed. The portions of Project and the maximum 

percentage allowed to be subcontracted are indicated in the BDS, which 

shall not exceed fifty percent (50%) of the contracted Works. 

 

b. Subcontracting is not allowed. 

 

7.1. [If Procuring Entity has determined that subcontracting is allowed during the 

bidding , state:] The Bidder must submit together with its Bid the documentary 

requirements of the subcontractor(s) complying with the eligibility criterial 

stated in ITB Clause 5 in accordance with Section 23.4 of the 2016 revised IRR 

of RA No. 9184 pursuant to Section 23.1 thereof.   

 

7.2. [If subcontracting is allowed during the contract implementation stage, state:] 

The Supplier may identify its subcontractor during the contract implementation 

stage.  Subcontractors identified during the bidding may be changed during the 

implementation of this Contract.  Subcontractors must submit the documentary 

requirements under Section 23.1 of the 2016 revised IRR of RA No. 9184 and 

comply with the eligibility criteria specified in ITB Clause 5 to the 

implementing or end-user unit.   

 

7.3. Subcontracting of any portion of the Project does not relieve the Contractor of 

any liability or obligation under the Contract.  The Supplier will be responsible 

for the acts, defaults, and negligence of any subcontractor, its agents, servants, 

or workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants, or workmen. 

 

8. Pre-Bid Conference 

The Procuring Entity will hold a pre-bid conference for this Project on the specified 

date and time and either at its physical address and/or through 

videoconferencing/webcasting} as indicated in paragraph 6 of the IB. 

 

9. Clarification and Amendment of Bidding Documents 
 

Prospective bidders may request for clarification on and/or interpretation of any 

part of the Bidding Documents.  Such requests must be in writing and received by the 

Procuring Entity, either at its given address or through electronic mail indicated in the 

IB, at least ten (10) calendar days before the deadline set for the submission and 

receipt of Bids.   
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10. Documents Comprising the Bid: Eligibility and Technical 

Components  
 

10.1. The first envelope shall contain the eligibility and technical documents of the 

Bid as specified in Section IX. Checklist of Technical and Financial 

Documents.  

 

10.2. If the eligibility requirements or statements, the bids, and all other documents 

for submission to the BAC are in foreign language other than English, it must 

be accompanied by a translation in English, which shall be authenticated by the 

appropriate Philippine foreign service establishment, post, or the equivalent 

office having jurisdiction over the foreign bidder’s affairs in the Philippines.  

For Contracting Parties to the Apostille Convention, only the translated 

documents shall be authenticated through an apostille pursuant to GPPB 

Resolution No. 13-2019 dated 23 May 2019. The English translation shall 

govern, for purposes of interpretation of the bid. 

 

10.3. A valid special PCAB License in case of Joint Ventures, and registration for the 

type and cost of the contract for this Project. Any additional type of Contractor 

license or permit shall be indicated in the BDS. 

 

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers, 

Materials Engineers, and Foremen) assigned to the contract to be bid, with their 

complete qualification and experience data shall be provided.  These key 

personnel must meet the required minimum years of experience set in the BDS. 

 

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or 

under purchase agreements, supported by proof of ownership, certification of 

availability of equipment from the equipment lessor/vendor for the duration of 

the project, as the case may be, must meet the minimum requirements for the 

contract set in the BDS. 

 

11. Documents Comprising the Bid: Financial Component 
 

11.1. The second bid envelope shall contain the financial documents for the Bid as 

specified in Section IX. Checklist of Technical and Financial Documents. 

 

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 

accepted. 

 

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices 

provided the conditions are met under Section 31.2 of the 2016 revised IRR of 

RA No. 9184. 

 

12. Alternative Bids 
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Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications.  Unless there is a value engineering clause in the BDS, alternative Bids 

shall not be accepted. 

 

13. Bid Prices 
 

All bid prices for the given scope of work in the Project as awarded shall be considered 

as fixed prices, and therefore not subject to price escalation during contract 

implementation, except under extraordinary circumstances as determined by the NEDA 

and approved by the GPPB pursuant to the revised Guidelines for Contract Price 

Escalation guidelines.   

 

14. Bid and Payment Currencies 
 

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted 

by the BSP at the discretion of the Bidder.  However, for purposes of bid 

evaluation, Bids denominated in foreign currencies shall be converted to 

Philippine currency based on the exchange rate as published in the BSP 

reference rate bulletin on the day of the bid opening. 

 

14.2. Payment of the contract price shall be made in: 

 

[Select one, delete other/s] 

 

a. Philippine Pesos. 

 

b. [indicate currency if procurement involves a foreign-denominated bid as 

allowed by the Procuring Entity, which shall be tradeable or acceptable 

by the BSP.] 

 

15. Bid Security  
 

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 

in the amount indicated in the BDS, which shall be not less than the percentage 

of the ABC in accordance with the schedule in the BDS. 

 

15.2. The Bid and bid security shall be valid until [indicate date]. Any bid not 

accompanied by an acceptable bid security shall be rejected by the Procuring 

Entity as non-responsive. 

  

16. Sealing and Marking of Bids 
 

Each Bidder shall submit one copy of the first and second components of its Bid.  
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The Procuring Entity may request additional hard copies and/or electronic copies of the 

Bid. However, failure of the Bidders to comply with the said request shall not be a 

ground for disqualification.   

 

If the Procuring Entity allows the submission of bids through online submission to the 

given website or any other electronic means, the Bidder shall submit an electronic copy 

of its Bid, which must be digitally signed. An electronic copy that cannot be opened or 

is corrupted shall be considered non-responsive and, thus, automatically disqualified. 

 

17. Deadline for Submission of Bids 
 

The Bidders shall submit on the specified date and time and either at its physical address 

or through online submission as indicated in paragraph 7 of the IB.  

 

18. Opening and Preliminary Examination of Bids  
 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place 

specified in paragraph 9 of the IB. The Bidders’ representatives who are present 

shall sign a register evidencing their attendance. In case videoconferencing, 

webcasting or other similar technologies will be used, attendance of participants 

shall likewise be recorded by the BAC Secretariat.  

 

In case the Bids cannot be opened as scheduled due to justifiable reasons, the 

rescheduling requirements under Section 29 of the 2016 revised IRR of RA No. 

9184 shall prevail.  

 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 

2016 revised IRR of RA No. 9184. 

 

19. Detailed Evaluation and Comparison of Bids  
 

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of 

all Bids rated “passed” using non-discretionary pass/fail criteria.  The BAC 

shall consider the conditions in the evaluation of Bids under Section 32.2 of 

2016 revised IRR of RA No. 9184. 

 

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated 

in the BDS shall be received by the same deadline and opened and evaluated 

simultaneously so as to determine the Bid or combination of Bids offering the 

lowest calculated cost to the Procuring Entity.  Bid Security as required by ITB 

Clause 15 shall be submitted for each contract (lot) separately.  

 

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 

revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all 

the lots participated in by the prospective Bidder. 
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20. Post Qualification  
 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of 

the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall 

submit its latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS), and other appropriate licenses and 

permits required by law and stated in the BDS. 

  

21. Signing of the Contract 
 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall 

form part of the Contract. Additional Contract documents are indicated in the BDS.
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Section III. Bid Data Sheet 
 

 

Notes on the Bid Data Sheet (BDS) 
 

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in detail, 

information, or requirements included in the ITB found in Section II, which are specific to each 

procurement. 

 

This Section is intended to assist the Procuring Entity in providing the specific information in relation 

to corresponding clauses in the ITB and has to be prepared for each specific procurement. 

 

The Procuring Entity should specify in the BDS information and requirements specific to the 

circumstances of the Procuring Entity, the processing of the procurement, and the bid evaluation 

criteria that will apply to the Bids.  In preparing the BDS, the following aspects should be checked: 

 

a. Information that specifies and complements provisions of the ITB must be incorporated. 

  

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by the 

circumstances of the specific procurement, must also be incorporated. 
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Bid Data Sheet 
ITB Clause  

5.2 For this purpose, contracts similar to the Project refer to contracts which have the same 

major categories of work. 

 

Have successfully undertaken and completed within the last five (5) years, at least 

one (1) year upgrading and modernization project. 

 

7.1 

 

N/A 

  

10.3   Classification: General Building or Specialty Agricultural Engineering 

Size Range: at least Small B 

License Category: at least C or D 

10.4 

 

The key personnel must meet the required minimum years of experience set below: 

  

PERSONNEL GENERAL 
EXPERIENCE 

RELEVANT EXPERIENCE 

One (1) 
Licensed 
Agricultural and 
Biosystems 
Engineer 

Licensed Engineer 
with at least 5 years 
cumulative experience 
as Project Manager 

Similar or comparable 
projects, with proven record of 
managerial capability and 
experience through directing/ 
managing major civil 
engineering works, including 
projects of a 
similar magnitude. 

One (1) Project 
Manager for 
Infrastructure 
Activities 
Licensed Civil 
Engineer 

Licensed Engineer 
with at least 5 years 
cumulative experience 
as Project Manager 

Similar or comparable 
projects, with proven record of 
managerial capability and 
experience through directing/ 
managing major civil 
engineering works, including 
projects of a 
similar magnitude. 

One (1) Electrical 
Engineer 

Licensed Professional 
Electrical Engineer with 
at least 5 years 
cumulative experience 
in the field of electrical 
engineering. 

supervision of installation of 
lighting, power distribution, with 
knowledge in developments in 
efficient lighting 
technologies and energy 
management. 

Safety Officer Must be an 
accredited safety 
practitioner by DOLE 
with at least three (3) 
years cumulative 
experience as safety 
officer in construction 

Have undergone the prescribed 
40-hour Construction Safety and 
Health Training (COSH) 
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projects. 

Other Skilled 
Personnel 
(Foreman, Labor, 
etc.) 

With at least 3 years 

cumulative 

experience in building 

construction 

Similar or comparable projects 

 
Prospective bidders shall attach/submit the resume of the above 
professional key personnel. Said key personnel shall possess and submit 
together with their resume, their valid license for the practice of engineering 
issued by the Professional Regulations Commission (PRC). 

10.5 The list of equipment which is owned, leased, and/or purchased agreement to be 
utilized for the project shall be, and to be supported with proof of ownership,  
purchase agreement and certification of availability from the equipment  
lessor/vendor for the duration of the project 

12 N/A 

 

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the 

following forms and amounts: 

a. The amount of not less (2%) of ABC, if bid security is in cash, 

cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of credit; 

 

b. The amount of not less than (5%) of ABC if bid security is in Surety Bond. 

 THIS PROCUREMENT IS UNDERTAKEN THROUGH EARLY 

PROCUREMENT ACTIVITY (EPA) PER GPPB CIRCULAR 06-2019, 

Guidelines on the Implementation of EPA, as such: 

a. Award of the Contract is subject to the approval of the General Appropriation 

Act for CY 2025; 

b. Fixed price rule in procurement shall apply; 

c. Extension of bid validity and security may apply per Article 4 of GPPB Circular 

06-2019; 

d. Eligibility requirements shall be valid prior to award of Contract; 

e. Date of earliest delivery shall be determined upon award of Contract 
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[List licenses and permits relevant to the Project and the corresponding law 

requiring it, e.g. Environmental Compliance Certificate, Certification that the project 

site is not within a geohazard zone, etc.] 

 

Please refer to Scope of Work 

21 

 
Please refer to Scope of Work 
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Section IV. General Conditions of Contract 
 

 

Notes on the General Conditions of Contract 
 

The General Conditions of Contract (GCC) in this Section, read in conjunction with the Special 

Conditions of Contract in Section V and other documents listed therein, should be a complete 

document expressing all the rights and obligations of the parties. 

 

Matters governing performance of the Contractor, payments under the contract, or matters affecting 

the risks, rights, and obligations of the parties under the contract are included in the GCC and Special 

Conditions of Contract.   

 

Any complementary information, which may be needed, shall be introduced only through the Special 

Conditions of Contract.  
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1. Scope of Contract 
 

This Contract shall include all such items, although not specifically mentioned, that can 

be reasonably inferred as being required for its completion as if such items were 

expressly mentioned herein. All  the provisions of RA No. 9184 and its 2016 revised 

IRR, including the Generic Procurement Manual, and associated issuances, constitute 

the primary source for the terms and conditions of the Contract, and thus, applicable in 

contract implementation.  Herein clauses shall serve as the secondary source for the 

terms and conditions of the Contract.  

 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No. 

9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement 

activities, the advertisement, posting, or invitation of which were issued after the 

effectivity of the said amendment.   

  

2. Sectional Completion of Works 
 

If sectional completion is specified in the Special Conditions of Contract (SCC), 

references in the Conditions of Contract to the Works, the Completion Date, and the 

Intended Completion Date shall apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date for the whole of the 

Works). 

 

3. Possession of Site 
 

3.1 The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 

corresponds to the execution of the Works.  If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession in 

accordance with the terms of this clause, the Procuring Entity’s Representative 

shall give the Contractor a Contract Time Extension and certify such sum as fair 

to cover the cost incurred, which sum shall be paid by Procuring Entity. 

 

3.2 If possession of a portion is not given by the above date, the Procuring Entity 

will be deemed to have delayed the start of the relevant activities.  The resulting 

adjustments in contract time to address such delay may be addressed through 

contract extension provided under Annex “E” of the 2016 revised IRR of RA 

No. 9184. 

 

4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

indicating their designation, in accordance with ITB Clause 10.3 and specified in the 

BDS, to carry out the supervision of the Works.   

 

The Procuring Entity will approve any proposed replacement of key personnel only if 

their relevant qualifications and abilities are equal to or better than those of the 

personnel listed in the Schedule. 

5. Performance Security 
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5.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the successful Bidder shall furnish the performance security in any of 

the forms prescribed in Section 39 of the 2016 revised IRR.  

 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant to  

RA No. 3688 against any subcontractor be they an individual, firm, partnership, 

corporation, or association supplying the Contractor with labor, materials and/or 

equipment for the performance of this Contract. 

  

6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 

 

7. Warranty  
 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2 

of the 2016 revised IRR, the Procuring Entity shall forfeit its performance 

security, subject its property(ies) to attachment or garnishment proceedings, and 

perpetually disqualify it from participating in any public bidding. All payables 

of the GOP in his favor shall be offset to recover the costs. 

 

7.2. The warranty against Structural Defects/Failures, except that occasioned-on 

force majeure, shall cover the period from the date of issuance of the Certificate 

of Final Acceptance by the Procuring Entity.  Specific duration of the warranty 

is found in the SCC. 

 

8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and 

severally liable to the Procuring Entity. 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is determined prima facie by the 

Procuring Entity that the Contractor has engaged, before, or during the implementation 

of the contract, in unlawful deeds and behaviors relative to contract acquisition and 

implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and 

obstructive practices as stated in ITB Clause 4. 

 

 

 

10. Dayworks 
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Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of 

RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 

Contractor’s Bid shall be used for small additional amounts of work only when the 

Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 

 

11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for 

approval the said Program of Work showing the general methods, arrangements, 

order, and timing for all the activities in the Works. The submissions of the 

Program of Work are indicated in the SCC.  

 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC.  If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entity’s Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

Program of Work has been submitted. 

 

12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them 

audited by auditors of the GOP or the Procuring Entity, as may be required. 

 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request of the Contractor which shall be 

submitted as a Contract document, make an advance payment to the Contractor in an 

amount not exceeding fifteen percent (15%) of the total contract price, to be made in 

lump sum, or at the most two installments according to a schedule specified in the SCC, 

subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184. 

 

14. Progress Payments 
 

The Contractor may submit a request for payment for Work accomplished.  Such 

requests for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials 

and equipment delivered on the site but not completely put in place shall not be included 

for payment. 

 

15. Operating and Maintenance Manuals 
 

15.1. If required, the Contractor will provide “as built” Drawings and/or operating 

and maintenance manuals  as specified in the SCC. 
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates 

stated above, or they do not receive the Procuring Entity’s Representative’s 

approval, the Procuring Entity’s Representative may withhold the amount stated 

in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract 
 

 

Notes on the Special Conditions of Contract 
 

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in providing 

contract-specific information in relation to corresponding clauses in the GCC found in Section IV. 

 

The Special Conditions of Contract (SCC) complement the GCC, specifying contractual 

requirements linked to the special circumstances of the Procuring Entity, the Procuring Entity’s 

country, the sector, and the Works procured.  In preparing this Section, the following aspects should 

be checked: 

 

a. Information that complements provisions of the GCC must be incorporated. 

 

b. Amendments and/or supplements to provisions of the GCC as necessitated by the 

circumstances of the specific purchase, must also be incorporated. 

 

However, no special condition which defeats or negates the general intent and purpose of the 

provisions of the GCC should be incorporated herein. 
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Special Conditions of Contract 
 

GCC Clause  

2 [If different dates are specified for completion of the Works by section, i.e. 

“sectional completion,” these dates should be listed here.] N/A 

4.1 [Specify the schedule of delivery of the possession of the site to the Contractor, 

whether full or in part.]  

6 The site investigation reports are: [list here the required site investigation 

reports.] 

7.2 [Select one, delete the other.] 

 

[In case of permanent structures, such as buildings of types 4 and 5 as classified 

under the National Building Code of the Philippines and other structures made 

of steel, iron, or concrete which comply with relevant structural codes (e.g., 

DPWH Standard Specifications), such as, but not limited to, steel/concrete 

bridges, flyovers, aircraft movement areas, ports, dams, tunnels, filtration and 

treatment plants, sewerage systems, power plants, transmission and 

communication towers, railway system, and other similar permanent structures:] 

Fifteen (15) years. 

 

[In case of semi-permanent structures, such as buildings of types 1, 2, and 3 as 

classified under the National Building Code of the Philippines, concrete/asphalt 

roads, concrete river control, drainage, irrigation lined canals, river landing, 

deep wells, rock causeway, pedestrian overpass, and other similar semi-

permanent structures:] Five (5) years. 

 

[In case of other structures, such as bailey and wooden bridges, shallow wells, 

spring developments, and other similar structures:] Two (2) years. 

10 [Select one, delete the other:] 

 

a. Dayworks are applicable at the rate shown in the Contractor’s original 

Bid. 

 

b. No dayworks are applicable to the contract. 

11.1 The Contractor shall submit the Program of Work to the Procuring Entity’s 

Representative within [insert number] days of delivery of the Notice of Award. 

11.2 The amount to be withheld for late submission of an updated Program of Work 

is [insert amount]. 

13 The amount of the advance payment is 15% of the total contract price. 

14 [If allowed by the Procuring Entity, state:] Materials and equipment delivered 

on the site but not completely put in place shall be included for payment.  

15.1 The date by which operating and maintenance manuals are required is [date]. 

 

The date by which “as built” drawings are required is [date]. 
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15.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required is [amount in local 

currency]. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

30 

 

Section VI. Specifications 
 

 

Notes on Specifications 
 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and 

competitively to the requirements of the Procuring Entity without qualifying or conditioning their 

Bids.  In the context of international competitive bidding, the specifications must be drafted to permit 

the widest possible competition and, at the same time, present a clear statement of the required 

standards of workmanship, materials, and performance of the goods and services to be procured.  

Only if this is done will the objectives of economy, efficiency, and fairness in procurement be 

realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation facilitated.  

The specifications should require that all goods and materials to be incorporated in the Works be 

new, unused, of the most recent or current models, and incorporate all recent improvements in design 

and materials unless provided otherwise in the Contract. 

 

Samples of specifications from previous similar projects are useful in this respect.  The use of metric 

units is mandatory.  Most specifications are normally written specially by the Procuring Entity or its 

representative to suit the Works at hand.  There is no standard set of Specifications for universal 

application in all sectors in all regions, but there are established principles and practices, which are 

reflected in these PBDs. 

 

There are considerable advantages in standardizing General Specifications for repetitive Works in 

recognized public sectors, such as highways, ports, railways, urban housing, irrigation, and water 

supply, in the same country or region where similar conditions prevail. The General Specifications 

should cover all classes of workmanship, materials, and equipment commonly involved in 

construction, although not necessarily to be used in a particular Works Contract.  Deletions or 

addenda should then adapt the General Specifications to the particular Works. 

 

Care must be taken in drafting specifications to ensure that they are not restrictive.  In the 

specification of standards for goods, materials, and workmanship, recognized international standards 

should be used as much as possible.  Where other particular standards are used, whether national 

standards or other standards, the specifications should state that goods, materials, and workmanship 

that meet other authoritative standards, and which ensure substantially equal or higher quality than 

the standards mentioned, will also be acceptable.  The following clause may be inserted in the SCC. 

 

Sample Clause:  Equivalency of Standards and Codes 

 

Wherever reference is made in the Contract to specific standards and codes to be met by the goods 

and materials to be furnished, and work performed or tested, the provisions of the latest current 

edition or revision of the relevant standards and codes in effect shall apply, unless otherwise 

expressly stated in the Contract.  Where such standards and codes are national, or relate to a particular 

country or region, other authoritative standards that ensure a substantially equal or higher quality 

than the standards and codes specified will be accepted subject to the Procuring Entity’s 

Representative’s prior review and written consent.  Differences between the standards specified and 

the proposed alternative standards shall be fully described in writing by the Contractor and submitted 

to the Procuring Entity’s Representative at least twenty-eight (28) days prior to the date when the 

Contractor desires the Procuring Entity’s Representative’s consent.  In the event the Procuring 

Entity’s Representative determines that such proposed deviations do not ensure substantially equal 

or higher quality, the Contractor shall comply with the standards specified in the documents. 

 



 

31 

 

These notes are intended only as information for the Procuring Entity or the person drafting the 

Bidding Documents.  They should not be included in the final Bidding Documents. 

 

 

 

Scope of Work 

Upgrading of the BSWM-SWRRD Greenhouse (Outdoor/Controlled   Environment) in 
support to Climate-Resilient Agriculture 

 
 

1. PROJECT INFORMATION 

 
1.1 Project Description 

 
The contract will cover the upgrading and modernization of the Soil and Water Resources Research Division 

(SWRRD) - Greenhouse Facility of the Bureau of Soils and Water Management, the upgrading and modernization of 

the greenhouse facility enable the researchers to conduct experiments requiring controlled temperature and will 

showcase technologies developed by the BSWM. 

 
The greenhouse facility is located at the fourth floor SRDC building. The total floor area to be upgraded is about 640 

m
2

. 

 
The project shall have an Approved Budget for the Contract (ABC) of Php 10,000,000.00 inclusive of Overhead 

Miscellaneous, Contingency Expenses, Contractor’s Profit, and Taxes. 

 
The project shall have the following basic components: 
 

a. The bid shall be based on the complete detailed engineering design, technical 

specifications, and cost estimates for the implementation of the Project. 

 

b. The contractor shall perform total upgrading and modernization of BSWM-SWRRD-

Greenhouse Facility located at the fourth floor. Structural, electrical, mechanical, 

plumbing and fully automation of the facility shall be rendered fully functional. 

Demolition/restoration works, roofing works, wall works, painting works, plumbing 

works, and fixtures/specialty works shall be provided. 

 

1.2 Terminologies 
 
“BSWM” or “Procuring Entity” refers to the Bureau of Soils and Water Management. 

 
“SWRRD” refers to the Soil and Water Resources Research Division. 

 
“PROJECT” shall refer to the upgrading and modernization of BSWM-SWRRD Greenhouse Facility which is located 

at SRDC Bldg., Elliptical Road corner Visayas Avenue, Diliman, Quezon City. 

 

“BIDDER” or “BIDDERS” shall refer to pre-qualified respondent or respondents to this request for bidding, a 

reputable and experienced construction company. 

 
“CONTRACTOR” shall refer to the winning bidder. 

 
1.3 Objective of the Procurement 
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The objective of this procurement is to engage the services of an experienced contractor (the “Contractor”) with 

Philippine Contractors Accreditation Board (PCAB) License Category “B”, Size Range of at least “Medium A”, General 

Building Classification, with at least five (5) years’ experience in the field of greenhouse construction who will execute 

the upgrading and modernization of BSWM-SWRRD Greenhouse Facility. 

 
Eligible bidders should be a construction oriented affiliated group of professionals, who can successfully prepare 

“The Project”. They should have experience and capability in the type of services, and the field under consideration, 

specifically on the upgrading and modernization aspect. 

 
The procurement shall be undertaken pursuant to RA 9184 and its Updated Implementing Rules and Regulations 

(IRR). 

 

 

2. SCOPE OF CONTRACT 

 

2.1 General Requirements 

 
Processing and Securing of Permits and Insurance. 
 
The contractor shall be responsible for securing all necessary permits related to the project, which shall include but 

not limited to building permits, occupancy permit, etc.), Contractor’s All Risk Insurance & Third Party Liability and 

Workman’s Compensation Insurance (CARI), and other insurances required by the Local Government Unit (LGU) 

and the Procuring Entity, among others, including payment of assessed fees as may be required by the LGU, ECC 

and/or Regulating Agencies before the implementation of the project. 

 

2.2 General Conditions 

 
a) The execution of this Specification, Plans and other related Contract Documents shall be subjected to the rules and 

regulations as provided in the General Conditions of the Contract. The Plans and specifications shall be interpreted 

by the Procuring Entity and or his/her representative. The Contractor is enjoined to confer with the Procuring Entity 

on items for clarification before submitting his bid. No excuses shall be entertained for misinterpretation of the 

Plans and specifications after the award of contract. All work as deemed required by the Procuring Entity shall be 

carried out properly by the Contractor. 

 

b) The Contractor shall consult the Procuring Entity on portion of the work not mentioned in the Specification and not 

illustrated on the Plans. He shall not work without proper instruction or detailed plans approved by the Procuring 

Entity, otherwise he shall be responsible for the unacceptance of the work done without details. In such case, the 

Contractor shall make good the work at his own expenses.  

 

c) No alteration or addition shall be allowed without the consent and proper documentation approved by the Procuring 

Entity, even such change is ordered by the Procuring Entity. The Contractor shall bring the case to the Procuring 

Entity. Request for approval of such changes, alteration, deviation of work shall not be done without the consent of 

the Procuring Entity. Changes may be presented to the Procuring Entity in the form of shop drawings. 

 

d) Two (2) sets of clean plans and specification shall always be kept at the jobsite to be available to the Procuring 

Entity or their representative upon his request during the construction. 

 

2.3 Obligations of the Winning Bidder/Contractor 
 
 

a) The Contractor shall bear the responsibility of checking all the numbers and units as indicated in the Bill of 
Quantities. It is understood that the Contractor shall supply and install the required units in accordance with the 
Plans and the Specifications. 
c.  
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b) In their bid proposal, the bidders may propose materials or equipment or makes other than those specified in the 
BOQ and/or Specifications, provided they are of equivalent specifications and functionalities. 
d.  

c) During project implementation, the winning bidder/contractor may propose substitution of materials or equipment or 
makes other than those specified in the Contract documents shall be subject to the approval of the Procuring Entity 
for the following reasons only: 

 

● That the materials or equipment proposed for substitution is equal or superior to the materials or 

equipment specified in construction efficiency and utility provided that any and all costs relative 

thereof shall be shouldered by the Contractor. 

 

● Or that the materials or equipment specified cannot be delivered to the job site on time to complete 

the work of the other Contractors due to conditions beyond the control of the Contractor. 

 

● In case of a price difference, the Procuring Entity shall receive all benefits of the difference in cost 

involved in any substitution and the Contract shall be altered by Change Order to credit the 

Procuring Entity with any savings so obtained. 

 

● To receive consideration, request(s) for substitution shall be accompanied by documentary proof of 

equality or difference in price and delivery, if any, in the form of certified quotations and guaranteed 

date of delivery from suppliers of either the proposed substituted materials or equipment. 

 
 

2.4 Obligations of the BSWM-SWRRD 
 
a. Provide full information on all requirements for the Project; 
 
b. Give prompt written notice thereof to Winning Bidder or Contractor, if it observes or becomes aware of any 

defect in the Project; 
 
c. Designate when necessary, representatives authorized to act on its behalf. It shall examine documents 

submitted by the Winning Bidder or Contractor and render decisions pertaining thereto promptly, to avoid 
unreasonable delay in the progress of their work. It shall observe the procedure of issuing orders to the Winning 
Bidder or Contractor; 

 
d. Supervise and monitor the implementation of the project 

 
 
2.5 Bidding Documents 

 
The Bidding Documents for the Project shall govern the conduct of the procurement of the Project. 

 
 

3. SCOPE OF WORK 

 
The Contractor shall provide all the necessary labor, materials, instrument/equipment, vehicles, temporary office, 

safety equipment/procedures, including protection of adjacent/adjoining structures or areas, etc. necessary to 

perform satisfactorily the required works. 

 

 
3.1 General Provisions 
 

a. The Contractor shall conduct thorough inspection of the existing job site conditions. 

 

b. The scope of work shall include all additions necessary in order to implement the whole set of approved Plans, 
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Working Drawings and Specifications. 

 

c. The Contractor shall secure and do all the legwork necessary for all pertinent permits needed for the Procuring 

Entity to occupy and use the building. 

 

d. The Contractor shall construct All Architectural, Structural, Electrical, Electronics and Communications, 

Sanitary/Plumbing, Mechanical/Fire Protection works in accordance with the Plans and Specifications. All 

items shown on the Plans but not mentioned in the Specifications shall be included. Discrepancies shall be 

verified with the Procuring Entity. 

 

e. The Contractor shall have a licensed surveyor to locate benchmarks. Shop drawings of stake out plan and 

actual reference marks shall be verified and approved by the Procuring Entity prior to any permanent 

construction. He shall refer to the General Nature and Scope of Work and other Bid Documents for more 

extensive description of the work. 

 

f. The Contractor shall submit details and shop drawings, templates, and schedules required for the coordination 

of the work of the various trades. Drawings should include information on all working dimensions, arrangement 

and sectional views, connections and materials. 

 

g. Final Cleaning as Pre-Requisite to Final Acceptance: Final cleaning of the work by a reputable building 

maintenance company shall be employed by the General Contractor prior to the Procuring Entity’s final 

inspection for certification of final acceptance. Final Cleaning shall be applied on each surface or unit of work 

and shall be of condition expected for a first class building cleaning and maintenance program. 

 

h. The Contractor shall be responsible for the safety and safe working practices of its respective employees, 

servants and agents. 

 

i. The Procuring Entity may at any time without invalidating the Contract make changes by altering, adding to or 

deducting from the work as covered by the drawings, specifications, and general scope in written instructions. 

Provisions under General Conditions of the contract cover such circumstances. 

 

j. In case discrepancies exist between this Section and its corresponding elaborated sections, notify the 

Procuring Entity immediately for clarification; their decision shall be final. 

 

 

3.2 Outline 

 
Refer to Detailed Engineering Design for the complete Scope of Works stipulated in this outline. 

 

1. Preliminary works 

2. Demolition works 

3. Restoration works 

4. Roofing works 

5. Repainting of structures 

6. Supply of Sliding Door 

7. Installation of Side Nets and Roll up Curtains 

8. Installation of Aluminet Shade Nets 

9. Installation of Forced Ventilation 

10. Installation of Fogger System 

11. Installation of NFT Hydroponics 

12. Installation of Hydroponics using Dutch Bucket 

13. Mini Nursery 

14. Pump House 

15. Automation System 

16. Open Fields Plant 
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17. Work station 

18. Upgrading of Small Bodega 

19. Water Proofing (flooring) 

20. Plumbing 

21. Electrical works 

 
 

4. SITE WORK  
  

A. VISIT AND ACCEPT SITE, AS IS. The following works shall be included:  
  

1. Site Clearing: Protection and/or removal of existing structures with the approval from the Procuring Entity and or 
lessor.  
  

2. Removal of improvements above and below grade (if any) necessary to permit construction and other work as 
indicated. The Procuring Entity and Lessor must be consulted prior to any demolition. Coordination with Bureau of 
Soils and Water Management Maintenance / Facilities Group & proper investigation is to be conducted to avoid 
damage on existing utilities. Rubbish shall be legally and properly disposed of. Other items for relocation / 
demolition will be discussed in the Pre-Bid Conference.  
  
 

B. SITE SAFETY REQUIREMENTS:  
  

1. The Contractor shall, maintain a temporary board – up, security for the proper execution of site up-keeping. Such 
board-up shall be built where necessary and required by EPPI for its full length except for such openings as may be 
necessary for the proper execution of the work, in such case, openings shall be provided with doors which shall be 
kept closed at all times except in actual use. Which shall be made of painted 12mm thick GYPSUM BOARD on 
METAL 
 

C. TEMPORARY SITE FACILITIES  
  

1. Temporary Facilities: The contractor shall provide an office for the following: Construction site office: complete 
Resident Architect’s / Engineers office for business related to the supervision of the project.  
  

2. Other Temporary Provisions:  
  

● The General Contractor shall provide all temporary lighting, power, water supply and all necessary 
facilities sufficient enough for the simultaneous use of all possible fields of work to complete the project.  

 
● The General Contractor shall provide the necessary number of warehousemen to ensure security of 

construction site.  
 
● The General Contractor shall provide at necessary no of units of Fire extinguishers.  
 
● The General Contractor shall provide Billboards for precautions for Public Safety.  
 
● Other provisions as required by the National Building Code and BESC. 
● All others required as discussed in the Pre-Bid Conference or as issued Supplemental Bid Bulletins  
  

 
D. STORAGE AND FILING OF MATERIALS  

  
1. Delivery: General Contractor shall ensure that materials are properly turned over and delivered on site in good 

quality and condition. A time and delivery record shall be available.  
  

2. Storage: General Contractor shall designate and/or allot a space to sub-contractors for storage of their materials 
and for erection of their sheds and tool houses (if necessary). Materials shall be arranged properly and accordingly 
in terms of sizes, quality, quantity, category and time of use.  
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3. Warehouse shall be maintained properly by a designated person of the General Contractor. 
 

4. All cement, lime and other materials affected by moisture shall be stored on platforms and protected from weather. 
Materials shall be stored as to insure the preservation of their quality and fitness for their work. Stored materials 
shall be located so as to facilitate prompt inspection. 
 

5. Should it be necessary at any time to move materials, sheds or storage platforms, the Contractor shall do so at his 
own expense. 
 
 

E. METAL  
  
A. Stainless Steel  
  
1. Stainless Steel Push Plate: Refer to Doors Schedule A-6   
 
B. Light galvanized steel framing for gypsium drywall, ceiling and fiber cement ceiling 
 
(Light Galvanized Steel Framing Members shall be formed from cold-rolled steel with the minimum tensile strength 
of 50 ksi & a minimum yield point of 33 ksi. Light Galvanized Steel Framing Members shall be formed from cold-
rolled steel having a minimum galvanized coating of 180 g/sq.m. both sides and shall be lock-forming quality. Should 
Conform to the ASTM C645A Standard Specification for Nonstructural Steel Framing Members). 
 
C. MISCELLANEOUS METAL WORKS  
  
1. Submit Professional Shop Drawings for fabrication, connections and erection of miscellaneous metal fabrications.  
  
2. Pipe hangers: Galvanized steel angular bars, hot dipped. Refer to Sanitary / Electrical drawings for sizes and 
dimension.  
 

F. GLASS ROOFING 
 
GLASS AND GLAZING  
  
1. Caulking, Weather stripping, Sealing and Glazing Compound: refer to Sealants  
  
2. Schedule: All glass should match color of existing. The contractor shall submit glass sample with 
performance data and certifications from the manufacturer. 
  
 

G. PAINTING WORKS  
  
All materials shall be Environmental protection Agency (EPA) certified and approved.  
  
Painting Materials:  

  
1. Submit various painting materials specification data and sample to be used for Procuring Entity’s approval. 
 
2. All primers, thinners and putty, also waterproofing for internal and external application shall be the same 

brand as the specified material.  
 
3. Painting materials including its application must be covered with minimum of five- (5) year guarantee to be 

rendered by the painting manufacturer. 
 
4. Use BOYSEN or DAVIES only for all painted works.  

Application:  
  

⮚ All sample paint shall be submitted on at least 300-mm x 300mm plywood panel, color and shade as per 
approval by the Procuring Entity.  

⮚ Application shall be as per paint Manufacturer’s specification and recommendation.  
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⮚ Provide all drop cloth and other covering requisite for protection of floors, walls, aluminum, glass, finishes 
and other works.  

⮚ All applications and methods used shall strictly follow the Manufacturer's Instructions and Specifications. All 
surfaces including masonry wall shall be thoroughly cleaned, puttied, sandpapered, rubbed and polished; 
masonry wall shall be treated with Neutralizer.  
  
All exposed finish hardware, lighting fixtures and accessories, glass and the like shall be adequately 
protected so that these are not stained with paint and other painting materials prior to painting works. All 
other surfaces endangered by stains and paint marks should be taped and covered with craft paper. 
Manufacturer: Boysen or Davies Paint 

 
Painting Schedule:  
  
a. Interior Concrete or Masonry Painted - Three (3) coats water-based masonry finish chemical resistant 

seamless floor finish - epoxy base. Sample Shades for Procuring Entity’s Approval.  
  
b. Plain Flat Finish: Acrylic water-based paint on ceilings, three (3) coats. FLAT.  

  
    
H. GUARANTEE  
  
The ELECTRICAL CONTRACTOR shall guarantee that the electrical system is free from all grounds and defective 
materials and workmanship for a period of one (1) year from the date of acceptance of the work. All defects arising 
within the guarantee period shall be reminded by the ELECTRICAL CONTRACTOR at his own expense.  
  
 
The ELECTRICAL CONTRACTOR shall indemnify and save harmless PROCURING ENTITY from and against all 
claims, suits, actions, or liabilities for damages arising from injuries, disabilities or loss of life to persons or damage 
to public or private properties resulting from fault or any act of contractor or his representative in the execution of this 
work.  
  
The partial acceptance of the work for the purpose of making partial payments, based on the estimated cost 
satisfactorily completed by the ELECTRICAL CONTRACTOR, shall not be considered as final acceptance of that 
portion of the work.  

 

 

 

 

 
1. BIDDERS QUALIFICATION 

 
The participating Bidder shall be a registered local firm who may be a sole proprietorship, partnership, corporation, 

or joint venture pursuant to the 2016 IRR of the RA 9184 (Section 23.4.2.1). The Bidder firm shall have the following 

minimum qualifications: 

 

 

PARTICULARS REQUIRED QUALIFICATIONS 

1. PCAB Category Classification: General Building or Specialty - Agricultural 
Engineering  
Size Range: At least Small B   
License Category: At least C or D  

2. Experience With at least five (5) years’ experience in building greenhouse or 
agricultural structure  
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3. Single Largest Completed 
Contract (SLCC) 

Have successfully completed at least one 
(1) construction project having a cost equivalent to at least 
50% of the Approved Budget for the Contract (ABC). 

 
 

2. PERSONNEL QUALIFICATIONS 

 
● The list and qualifications of the Key and Support Personnel to be assigned to the contract to be bid shall, but not 

limited to the following: 

 

1. PERSONNEL 2. GENERAL EXPERIENCE 3. RELEVANT EXPERIENCE 

One (1) Licensed Agricultural 
and Biosystems Engineer 

Licensed Engineer with at least 
5 years cumulative experience 
as Project Manager 

Similar or comparable projects, with proven 
record of managerial capability and experience 
through directing/ managing major civil 
engineering works, including projects of a 
similar magnitude. 

One (1) Project Manager for 
Infrastructure Activities 
Licensed Civil Engineer 

Licensed Engineer with at least 
5 years cumulative experience 
as Project Manager 

Similar or comparable projects, with proven 
record of managerial capability and experience 
through directing/ managing major civil 
engineering works, including projects of a 
similar magnitude. 

One (1) Electrical Engineer Licensed Professional Electrical 
Engineer with at least 5 years 
cumulative experience in the 
field of electrical engineering. 

supervision of installation of lighting, power 
distribution, with knowledge in developments in 
efficient lighting technologies and energy 
management. 

Safety Officer Must be an accredited safety 
practitioner by DOLE with at 
least three (3) years cumulative 
experience as safety officer in 
construction projects. 

Have undergone the prescribed 40-hour 
Construction Safety and Health Training 
(COSH) 

Other Skilled Personnel 
(Foreman, Labor, etc.) 

With at least 3 years cumulative 

experience in building 

construction 

Similar or comparable projects 

● The key professionals listed are mandatory. Prospective bidders shall attach/submit the resume of the above 

professional key personnel. Said key personnel shall possess and submit together with their resume, their valid 

license for the practice of engineering issued by the Professional Regulations Commission (PRC). 

 
● The Contractor may, as needed and at its own expense, add additional professionals and/or support personnel for 

the optimal performance of all architectural and engineering services, and construction services, as stipulated in the 

Terms of Reference for this Project. 

 
● List of Equipment 
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The list of equipment which is owned, leased, and/or purchased agreement to be utilized for the project shall be, and 

to be supported with proof of ownership, purchase agreement and certification of availability from the equipment 

lessor/vendor for the duration of the project. 

 

 
3. WORKMANSHIP 

 
All works shall be of the highest quality of engineering practice and in accordance with the provisions of all the existing 

codes and standards, laws, city rules/ordinances and regulations. Any defects found or imperfections observed as a 

result of poor workmanship shall be corrected by the Contractor without any additional cost to the contract. 

 

4. WARRANTY 

 
All works shall be free from material defects and poor workmanship for the period of one (1) year. Any defects or 
imperfections as a result of inferior materials and poor workmanship, within the specified warranty period, shall be 
repaired and/or replaced by the Contractor. Any amount incurred in the repair as a result of the above defects shall 
be the full responsibility and expense of the Contractor. 

 

 

5. SAFETY AND SECURITY 
 

● All standard safety measures and precautions shall be exercised by the Contractor in the course of the project for 

the protection of the public and its workers. 

● All personnel and workers shall be equipped with proper working uniform, personal identification, and personal 

protective equipment (PPE) at all times. They must be registered with the BSWM and must comply to the rules and 

regulations of the Bureau. 

● The Contractor shall secure his/her own equipment and materials on site. The BSWM shall not be held liable and 

accountable to any losses and damages incurred during the progress of the work and activity of the Contractor. 

 

 

 
6. SUBMITTALS/DELIVERABLES 

 
The following are the required submittals/deliverables: 

 

PARTICULARS TIMELINE REPORT SPECIFICATIONS 

1. Inception Report 

 

Within 15 calendar days 
from receipt of the Notice to 
Proceed (NTP) 

 

One (1) original hardcopy and three (3) 
photocopies respectively marked as copies 1, 
2, and 3, printed in A4 size bond paper, 
properly binded. All drawings that will be 
attached in the report shall be prepared in 
AutoCAD, printed in A3 paper size. 

2. Detailed Program of Work, 
Work CPM, Construction 
Schedule in Gantt Chart 
format with S-Curve, Cash 
Flow, including manpower 
and equipment list/schedule, 
Sequence of timing for 
inspections and tests, 
general description of the 
construction methods, 
number and names of 
personnel to be assigned for 

Within 15 calendar days from 
receipt of the Notice to 
Proceed (NTP) 

a. Draft copy for review: 

 
One (1) original hardcopy printed in A1 paper size 

Within 45 calendar days from 
receipt of the Notice to Proceed 
(NTP) 

b. Final copy for signature/ approval after 
incorporation of the BSWM comments/ 
corrections: 

 
One (1) original hardcopy printed in A1 size 
Mylar Sheet, duly signed by the Contractor. 
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each stage of the work, and 
description of the quality 
control system to be utilized 
for the project for approval by 
the BSWM 

3. All acquired permits and 
clearances for the Project 

Within 45 calendar days from 
receipt of the Notice to Proceed 
(NTP), 

All original copies, properly binded. The contractor 
shall secure his 
own copy. 

4.Monthly Progress Report for 
Construction including 
Progress Photographs 

Start of submission is within 60 
calendar days from receipt of the 
Notice to Proceed (NTP), then 
monthly thereafter, not later than 
every fifth day of the month. 

One (1) original hardcopy and three (3) 
photocopies respectively marked as copies 1, 2, 
and 3, printed in A4 size bond paper, properly 
binded, duly - signed by the Contractor. 
 
All drawings that will be attached in the report shall 
be prepared in AutoCAD, 
printed in A3 paper size. 

5. Draft As-Built Drawings for 
Review 

Within thirty (30) calendar days 
before end 
of Contract 

One (1) original hardcopy prepared in AUTOCAD, 
printed in A3 paper size 

6. Final As-Built Drawings for 
Approval after incorporation of 
the BSWM comments or 
corrections 

Within five (5) calendar days 
before end of Contract 

One (1) original hardcopy printed in A1 size Mylar 
Sheet, duly-signed by the Contractor, and duly- 
signed/ sealed by the discipline engineers and 
architect. 
 
Once approved, the Contractor shall return the 
approved original sheet to the BSWM for file and 
safekeeping, 

7. Certificate of Occupancy Within five (5) calendar days 
before end of 
Contract 

Original Copy 

8. Final Report Within five (5) calendar days 
after the end of the Contract. 

One (1) original hardcopy and three (3) 
photocopies respectively marked as copies 1, 2, 
and 3 in A4 size bond paper, properly binded, 
duly-signed by the Contractor. 

 

  

7. OWNERSHIP AND CONFIDENTIALITY OF PLANS AND DOCUMENTS 

 
● All reports, drawings, documents, and materials compiled or prepared in the course of the 

performance of “The Project” by the Contractor shall be absolute properties of the BSWM and shall not be used by 

the Contractor for other purposes without the prior written consent of the BSWM. 

● The Contractor shall, at all times, keep in strict confidence and shall not disclose to any party 

any information, materials or document provided by the BSWM, or any part of any report, drawings, documents and 

materials including all confidential information with the Contractor may acquire by reason of its engagement, except 

those which are generally known or available to the public. 

 

 
8. TERMS OF PAYMENT 

 
In consideration of the services required under this Terms of Reference, payment to the Contractor shall be made in 

the following breakdown. No claims for payment shall be processed and paid unless duly-supported with complete 

documents. 
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BILLING PARTICULARS CONDITIONS/REQUIREMENTS 

1. Advance Payment 1. Equivalent to 15% of the accepted contract amount. 
= 15% of the Total Contract Price 

 

2. Payment shall be upon written request and submission to and acceptance by 
the BSWM of a Bank Guarantee or a Surety Bond callable on demand issued 
by Surety or Insurance Company duly licensed by the Insurance Commission 
and confirmed by the BSWM, pursuant to Annex E Section 4.1 of RA 9184. 

 

3. Upon submission of Items 1, 2, and 3 of the required deliverables of Section 
IX. Submittals/Deliverables of the Terms of Reference. 

 

 4. The advance payment shall be recouped by the Contractor by deducting 
fifteen percent (15%) from its progress payments a percentage equal to the 
percentage of the total contract price used for the advance payment, pursuant 
to Annex E Section 4.3 of RA 
9184. 

2. Progress Payment 1. First Progress Billing covering payment for the Contract Services: 
 

Upon complete submission Item 1-4 of the required deliverables of Section IX. 
Submittals/Deliverables of the Terms of Reference and corresponding request 
for progress  payment with an actual progress accomplishment of the 
contract of at least twenty percent (20%) with proper documentation of the 
progress of the works and submission of the Statement of Works 
Accomplished including corresponding request for  progress payment 
for the works accomplished. 

 

2. Second Progress Billing: 

 
With an additional actual progress accomplishment of the contract of at least 
twenty percent (35%) with proper documentation of the progress of the works 
and submission of the Statement of Works Accomplished including 
corresponding request for progress payment for the works accomplished, 
including the submission of Item 4 of the required deliverables on Section X, 
Submittals/Deliverables of the Terms of Reference. 
 

3. Succeeding Monthly Progress Billings: 

 
Upon submission of Item 4 of the required deliverables of Section IX 
Submittals/Deliverables of the Terms of Reference for the succeeding 
Progress Billings, with an additional actual progress accomplishment of the 
contract of at least twenty percent (25%) with proper documentation of the 
progress of the works including submission of the Statement of Works 
Accomplished and corresponding request for progress payment for works 
accomplished. 
 

4. Retention money equivalent to 10% of billing amount shall be withheld on 
each progress billing until fifty percent (50%) of the value of the works, as 
determined by the BSWM, are completed. If, after fifty percent (50%) 
completion, the work is satisfactorily done and on schedule, no additional 
retention shall be made; otherwise, the ten percent (10%) retention shall be 
imposed, pursuant to Annex E Section 6 of RA 9184. 

 

5. No billing shall be processed if submission is incomplete 
 

Progress Payment Amount to be determined by Accounting 
 

3. Final Payment 4. Payment shall be upon complete submission of the required deliverables of 
Item 5, 6, 7, and 8 of Section IX. Submittals/ Deliverables of the Terms of 
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Reference, and upon rectification of defects noted during punch listing and 
Final Inspection by BSWM. 

 

5. No billing shall be processed if submission is incomplete 

4. Ten Percent (10%) Retention 
Money 

Retention Money shall be released upon Final Acceptance of the Project. The 
Contractor may, however, request for its release prior to Final Acceptance subject 
to the guidelines set forth in RA 9184 and its Revised Implementing Rules and 
Regulations. 

 

 

 

 

9. APPROVED BUDGET FOR CONTRACT (ABC) 

 
● The Approved Budget for the Contract (ABC) is Ten Million Pesos (Php 10,000,000.00) inclusive of 12% VAT, other 

taxes and duties. 

● The ABC shall be the upper limit or ceiling for the Bid Price. Any bid with a financial component exceeding this 

amount shall not be accepted and shall be automatically rejected at opening of the financial bid. 

● Any bid, with the 12% VAT and other taxes and duties not included, shall be rejected at opening of the financial bid. 

 
10. IMPLEMENTATION ARRANGEMENTS/ASSISTANCE TO BE PROVIDED BY THE BSWM 

 
● The BSWM is responsible for overseeing the implementation of the works in accordance with the contract 

arrangement between the Contractor and BSWM. 

 
● The BSWM shall: 

 
1. Provide any available plans of existing structures that might be affected by the construction of the Project for 

reference of the Contractor. 

2. Conduct kick-off meeting to discuss details in undertaking the scope of work and work schedule and to establish 

coordination flow process. 

3. Provide assistance in acquisition of the required permits and clearances 
4. Directly monitor the Contractor’s progress. 
5. Review and approve all documents submitted by the Contractor. 

 
 

11. RESTRICTIONS 

 
The following restrictions shall apply: 

 
a) The provisions of Section 47 (Disclosure of Relations) of the 2016 IRR of RA 9184 shall apply to all personnel of 

the Contractor. 

 
b) No employer-employee relationship shall exist between BSWM and the Contractor and its team members. 

 
c) During the implementation of the project, Contractor shall ensure that the day to day activities of the BSWM and its 

tenants within the Complex shall not be disrupted. Board-ups shall be installed on strategic locations. 

 
 

 
12. RESERVATION 

 
BSWM reserves the right to cancel or modify this TOR or any other issuances, to refuse to accept or consider any 

proposal for any cause or reason, or otherwise not to proceed or defer with the implementation of this project. 
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Section VII. Drawings 

To view the Drawings/Plans, please scan the QR Code below: 
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Section VIII. Bill of Quantities 
 

 

Notes on the Bill of Quantities 
 

Objectives 

 

The objectives of the Bill of Quantities are: 

 

a. to provide sufficient information on the quantities of Works to be performed to enable Bids 

to be prepared efficiently and accurately; and 

 

b. when a Contract has been entered into, to provide a priced Bill of Quantities for use in the 

periodic valuation of Works executed. 

 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient 

detail to distinguish between the different classes of Works, or between Works of the same nature 

carried out in different locations or in other circumstances which may give rise to different 

considerations of cost.  Consistent with these requirements, the layout and content of the Bill of 

Quantities should be as simple and brief as possible. 

 

Daywork Schedule 

 

A Daywork Schedule should be included only if the probability of unforeseen work, outside the items 

included in the Bill of Quantities, is high.  To facilitate checking by the Entity of the realism of rates 

quoted by the Bidders, the Daywork Schedule should normally comprise the following: 

 

a. A list of the various classes of labor, materials, and Constructional Plant for which basic 

daywork rates or prices are to be inserted by the Bidder, together with a statement of the 

conditions under which the Contractor will be paid for work executed on a daywork basis. 

 

b. Nominal quantities for each item of Daywork, to be priced by each Bidder at Daywork rates 

as Bid.  The rate to be entered by the Bidder against each basic Daywork item should include 

the Contractor’s profit, overheads, supervision, and other charges. 

 

Provisional Sums  

 

A general provision for physical contingencies (quantity overruns) may be made by including a 

provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible 

price increases should be provided as a provisional sum in the Summary Bill of Quantities.  The 

inclusion of such provisional sums often facilitates budgetary approval by avoiding the need to 

request periodic supplementary approvals as the future need arises.  Where such provisional sums or 

contingency allowances are used, the SCC should state the manner in which they will be used, and 

under whose authority (usually the Procuring Entity’s Representative’s). 

 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 

contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional 

sum with an appropriate brief description.  A separate procurement procedure is normally carried out 

by the Procuring Entity to select such specialized contractors.  To provide an element of competition 

among the Bidders in respect of any facilities, amenities, attendance, etc., to be provided by the 

successful Bidder as prime Contractor for the use and convenience of the specialist contractors, each 
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related provisional sum should be followed by an item in the Bill of Quantities inviting the Bidder to 

quote a sum for such amenities, facilities, attendance, etc. 

 

Signature Box 

 

A signature box shall be added at the bottom of each page of the Bill of Quantities where the 

authorized representative of the Bidder shall affix his signature.  Failure of the authorized 

representative to sign each and every page of the Bill of Quantities shall be a cause for rejection of 

his bid. 

 

These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring 

Entity or the person drafting the Bidding Documents.  They should not be included in the final 

documents. 
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NAME OF PROJECT: 
Appropriation: Php 
10,000,000 

  
Upgrading of the BSWM-SWRRD Greenhouse (Outdoor/Controlled 
Environment) in support to Climate-Resilient Agriculture 
  

Source of Funds 

Issued Obligated 
Authority 

Location: Released 

  
 4th Floor, SRDC Bldg., Visayas Avenue, Diliman, Quezon City 

Calendar Days to 
Complete: 
180 C.D. 

PROJECT CATEGORY:   

  
GREENHOUSE FACILITY Starting Date 

PROJECT DESCRIPTION:   

  
Upgrading of the BSWM-SWRRD Greenhouse 

  

   

 SUMMARY OF COST ESTIMATES  

   

DESCRIPTION  Total  

 Demolition Works      

 Roofing works    

 Repair works    

 Repainting of structures    

 Supply of Sliding Door      

 Installation of Side Nets and roll up Curtains      

 Installation of Aluminet Shade Nets      

 Installation of Forced Ventilation      

 Installation of Fogger System      

 Installation of NFT Hydroponics      

 Hydroponics using Dutch Bucket      

 Mini Nursery      
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 Pump House      

 Automation System      

 Open Fields Plant      

Pre-fabricated Office Room (3x3m)     

Upgrading of stockroom (2.2m x 3m)     

Water Proofing of Roofdeck     

Occupational Safety and Health   

   

   

 Estimated Contract Cost  

 A.  Direct Cost  

 

1.  Tempacil, 
Mobilization & 
Demobilization 

 

 
2.  Materials 

                                                                    
-    

 
3.  Labor Cost 

                                                                    
-    

 4.  Equipment  

 SUB TOTAL 
                                                                    
-    

 B.  Indirect Cost   

 

1.  Overhead, 
Contingencies, 
Miscellaneous (12% of 
Direct Cost) 

                                                                    
-    

 
2.  Profit  (8% of Direct 

Cost) 
                                                                    
-    

 
3.  VAT (12% of Direct 

Cost, OCM, and Profit) 
                                                                    
-    

 SUB TOTAL 
                                                                    
-    

 
C. Engineering and 
Administrative Overhead 

                                                                    
-    
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(1% of Direct and Indirect 
Costs) 

   

 TOTAL 
                                                                    
-    

 SAY  

 

 

 

NAME OF PROJECT: Appropriation (Php) 
   
10,000,000.00  

  Upgrading of the BSWM-SWRRD 
Greenhouse (Outdoor/Controlled 
Environment) in support to Climate-Resilient 
Agriculture 

Source of Funds     

  
Issued Obligated Authority   

Location: Released    

  
 4th Floor, SRDC Bldg., Visayas Avenue, 
Diliman, Quezon City 

Calendar Days to 
Complete  300 C.D.  

PROJECT CATEGORY: GREENHOUSE FACILITY Starting Date    

PROJECT DESCRIPTION:       

  
Upgrading of the BSWM-SWRRD 
Greenhouse 

        

      

DESCRIPTION Unit Quantity 
 Unit 
Cost   

 Total  

 Demolition Works            

  Removal of unwanted equipment kgs 500     

  Removal of existing steel matting walls sq.m 180     

  Removal of glass roofings sq.m 216     

  Hauling and disposal of debris lot 1     

  SUB TOTAL         

 Roofing works          

  Clear tempered glass 6mm thickness sq.m 216     

  Glass sealant, clear color, 300 ml pcs 15     

  SUB TOTAL         
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 Repair works          

  
Replacement of rusted and damaged steel 
(wall framing and roofing structure) lot 1     

 Repainting of structures          

  Latex paint-flat white gal 4     

  Latex paint- color ( sun & rain) gal 5     

  Paint Thinner  gal 1     

  Lacquer Thinner  gal 1     

  Epoxy primer gal 10     

  Quick dry enamel paint gal 10     

  Paint Brush 2 inches pc 20     

  Paint Brush 3 inches pc 20     

  Paint roller (Cotton) #4 pc 10     

  Roller pan pc 5     

  Sand paper #120 pad 10     

  Wire brush pcs 5     

  Reusable paint bucket pcs 4     

  Masking tape rolls 5     

  Waste cloth kgs 3     

  SUB TOTAL         

 Supply of Sliding 
Door  

          

  Pre Fabricated Glass Sliding Door 2m x 2m  set 1     

 Installation of Side 
Nets and roll up 
Curtains  

          

  Anti Insect Net 3m x 50m 50 mesh  rolls  2     

  Aluminum Locking Profile 1.0mm x 3m  pcs  120     

  W Wire x 2m  pcs  250     

  UV Plastic 3.5m x 100m 150microns  roll   1     

  GI Pipe 1" x 6m S20  pcs  10     

  Plastic Clamp 1"  pcs  200     
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  Nylon Rope 10mm  lot  1     

  Roll Up motor  sets  3     

  Roll up Guide  sets  3     

  SUB TOTAL         

 Installation of 
Aluminet Shade 
Nets  

          

  
Aluminet Shading Screen 40 Shading 6m x 
30m 

 roll   1   
  

  Shading Motor  pc  1     

  Motor Plate (Style T)  pc  1     

  Driving Pipe 2" x 6m S20  pcs  6     

  Wire roller Dia 50cm  pcs  18     

  Shaft Support  pcs  9     

  Reverse Pulley (Double Hole)  pcs  18     

  Wirehang Wheel (Double Hole)  pcs  18     

  Driving Cable 3mm  roll   0.5     

  Cable Clamp Dia. 0.5 cm  pcs  60     

  Nylon cord  roll   1     

  Aluminum Locking Profile 1.0mm x 3m  pcs  10     

  W Wire, 2m  pcs  20     

  SUB TOTAL         

 Installation of 
Forced Ventilation  

          

  Circulating Fans  sets  2     

  Exhaust Fans 50"  sets  2     

  Cooling Pads 2m x 2m x 15cm  sets  3     

  Centrifugal Pump 1/2HP  unit  1     

  Water Reservoir (Plastic)  set  1     

  Piping Accessories  lot  1     

  SUB TOTAL         

 Installation of 
Fogger System  
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  CentrifuGal Pump 1/2HP + Bladder Tank  unit  1     

  PVC Pipe 50 Glued 6 unit 1     

  PVC Tee 50-50-50  unit  1     

  PVC Elbow 50-50  unit  2     

  PVC Male adaptor 50/40 x 1"  unit  2     

  PVC Union 32mm  unit  1     

  PVC Male adaptor 32 x 1"  unit  2     

  PVC Elbow 32-32mm  unit  5     

  Plastic Cap 1"  unit  2     

  PVC Pipe 32MM Blue  unit  10     

  1" DOROT L75TPL H BSP ELE D24A 2WNC unit 1     

  Saddle 32*3/4 w/o Edge 2 Bolts unit 3     

  Straight Barb 16-3/4 MTH unit 3     

  Blank Dripline 16012 400M roll  1     

  Endline Double O 16/17 unit 5     

  Coolpro C 4*5.5 30CM w/ STB BC AD20 unit 30     

  Tie Wire #14 kg 5     

  SUB TOTAL         

 Installation of NFT 
Hydroponics  

          

  NFT Gutter x 5.8m pcs 44     

  NFT End Cap   pcs 22     

  NFT Connector pcs 22     

  NFT Pot 2" pcs 1276     

  Sewage Pump 80 Watts set 2     

  NFT End cap with spout m 22     

  PVC Pipe 63mm x 5.6m White pcs 2     

  PVC Male adaptor 25-3/4" pcs 2     

  PVC Ball Valve 3/4" (Glue) pcs 2     

  PVC Elbow 25mm pcs 6     

  Plastic Cap 3/4" pcs 2     
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  Teflon Tape pcs 20     

  Plunger 4/7 Barb - Thr pcs 20     

  PVC Tube 4/7 x 100 roll 1     

  PVC Pipe 25mm x 3m  pcs  14     

  PVC Elbow 63mm Grey pcs 2     

  PVC Cap 63mm pcs 2     

  Solvent cement, 717 PVC cement gal 2     

  Surplus Chiller 4.0 HP Set 1     

  Control box Set 1     

  NFT Stand pcs 26     

  Square Tube 1" x 1.5mm x 6m pcs 12     

  Square Tube 1" x 1.5mm x .8m (Post) pcs 78     

  Square Tube 1" x 1.5mm x 1.3m (Diagonal) pcs 12     

  
Square Tube 1" x 1.5mm x 1.4m (with 3/4 
Dowel) pcs 26 

  
  

  
Square Tube 1" x 1.5mm x 1.6m (with 3/4 
Dowel) pcs 13 

  
  

  SUB TOTAL         

 Hydroponics using 
Dutch Bucket  

          

  Dutch Buket  pcs  160     

  Square Tube 1" x 1.5mm x 6m Len 24     

  Square Tube 1" x 1.5mm x 0.5m (Post) pcs 104     

  Square Tube 1" x 1.5mm x 0.4m pcs 52     

  PVC Pipe 40mm x 3m  pcs  20     

  PVC Pipe 32mm x 3m  pcs  6     

  CentrifuGal Pump 1/2HP + Bladder Tank  unit  1     

  PVC Male adaptor 32 x 1"  unit  12     

  Plastic Cap 1"  unit  7     

  Dripline Valve 16*3/4m Tavlit  unit 60     

  Saddle 32*3/4 W/O edge 2 bolts unit 60     

  Blank drip line 16012 400M roll  1     
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  Endline double dia 16/17 unit 300     

  PCJ Dripper 2LPH pcs 160     

  Arrow Dripper 2LPH pcs 160     

  Microtube 3/5 x 50cm pcs 160     

  Teflon Tape pcs 20     

  Solvent cement, 717 PVC cement Gal 2     

  SUB TOTAL         

 Mini Nursery            

  ABS Tray 1.2 x 2.4m  set  1     

  Stand for ABS Tray  set  1     

  Holder for Net Cups  pcs  25     

  Seedling Tray  pcs  50     

  Media for Seedlings  bags  2     

  Accessories  Lot  1     

  SUB TOTAL         

 Pump House            

  Plastic Tank 1,000 Liters  pcs  2     

  CentrifuGal Pump 1/2HP + Bladder Tank  unit  1     

  Reservoir for NFT 0.8m x 2.0m x 0.6m lot 1     

  Reservoir for NFT 0.8m x 2.0m x 0.3m lot 1     

  Wire and Accessories lot 1     

  

Electrical Control  Set  1     

 - 1/2 HP Pump with Relay (On/Off/ Auto) 
Main Pump  

      
  

 - 1/2 HP Pump with Relay (On/Off/ Auto) for 
Cooling Pads  

      
  

 - 3/4 HP Motor with Relay (On/Off/ Auto) for 
Exhaust Fans  

      
  

 - 1/2 HP Pump (On/Off) For service line          

 - 1/2 HP Pump with Relay (On/Off/ Auto) for 
Coolnet  

      
  

 - 1/2 HP Pump with Relay (On/Off/ Auto) for 
Dutch Bucket (Inside)  
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 - 1/2 HP Pump with Relay (On/Off/ Auto) for 
Dutch Bucket (Outside)  

      
  

 - 4 HP Chiller Relay (On/Off/ Auto) for Chiller 
with Thermostat Control  

      
  

 - 80 Watts Sewage Pump with Relay (On/Off/ 
Auto) for NFT  

      
  

 - 1/2 HP Motor with Relay (On/Off/ Auto) for 
Circulating Fans  

      
  

  SUB TOTAL         

 Automation 
System  

          

  Multi Grow Controller  unit 1     

  
Multi Grow Operating  System - One 
Required Per System 

unit 1   
  

  EnviroSensor Standard  -  Temp, RH, Solar unit 1     

  Combined Wind Sensor unit 1     

  
Solar Sensor for Weather Station w/Wind 
Connector 

unit 1   
  

  
Weather Station Box (Temp, Rain & Pressure 
Sense) w/Solar &  Wind Interface 

unit 1   
  

  Paired Output Module, AC or DC unit 1     

  Single Output Module , AC or DC unit 1     

  Compartments - Simple unit 1     

  
Vent/roll Up Curtains/Side Walls Software 
(Individually Controlled  Motor) 

unit 1   
  

  HAF Fan Group Software unit 1     

  Smart Screen Control Software - Each Screen unit 1     

  Wet Wall/Fan & Pad Software unit 1     

  Each Continuous Dose System Software unit 1     

  
Each Day-Tank System (Watering + Dosing) 
Software 

unit 1   
  

  Each Dose Channel Software unit 6     

  Trigger Group Software unit 1     

  
Irrigation Valves (Up To 300 - Dependant  On 
Output Allocations) Software 

unit 1   
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Power supply - 24DC 2.5A Universal Input 
Voltage w/Mains Cable  

unit 5   
  

  
Sample Pot w/Fittings  and Starter Calibration  
Solutions 

unit 2   
  

  
Quick Change Small Single Peristaltic 
450ml/min  24VDC 

unit 6   
  

  Software lot 1     

  Computer set set 3     

  SUB TOTAL         

 Open Fields Plant            

  Dutch Buket  pcs           500      

  PVC Pipe 40mm x 3m  pcs  
            

50  
  

  

  PVC Pipe 32mm x 3m 
pcs 

            
50  

  
  

  Centrifugal Pump 1/2HP + Bladder Tank  unit                1      

  PVC Male adaptor 32 x 1"  unit  
            

12  
  

  

  Plastic Cap 1"  unit                7      

  Dripline Valve 16*3/4m Tavlit  
unit 

            
60  

  
  

  Saddle 32*3/4 W/O EDGE 2 BOLTS 
unit 

            
60  

  
  

  Blank Dripline 16012 400M roll                2      

  Endline Double O16/17 
unit 

            
10  

  
  

  PCJ Dripper 2LPH pcs          500      

  Arrow Dripper 2LPH pcs          500      

  Microtube 3/5 x 50cm pcs          500      

  Teflon Tape pcs 
            

20  
  

  

  Solvent cement, 717 PVC cement gal               2      

  SUB TOTAL         

Pre-fabricated 
Office Room (3x3m) 
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Pre Fabricated Post 3" dia  x 3m with base 
plate pc 6 

    

  Prefabricated trusses angle bar 2" dia x 7m set 3     

  Pre fabricated beams 1 1/2" pc 3     

  C Purlins 2 x 4" pc 15     

  Hardiflex 1/2" pc 50     

  Hardiflex 1/4"  pc 10     

  Metal Stud pc 90     

  Wall Angle pc 20     

  Metal furring pc 50     

  Long Span Roofing roll 1     

  Prefabricated Door roll 1     

  Texscrews, bolts and others lot 1     

  Windows and accesories lot 1     

  Electrical Works lot 1     

  Painting works lot 1     

  Airconditioning unit, 1.5 hp and tubings lot 1     

  SUB TOTAL         

Upgrading of 
stockroom (2.2m x 
3m) 

          

  Repair of stockroom (2.2m x 3m) lot 2     

Water Proofing of 
Roofdeck 

          

  Water Proofing (Flooring) sq.m 612     

Occupational Safety and Health month 12     

      

      

 Estimated Contract Cost     

 A.  Direct Cost     

 
1.  Tempacil, Mobilization & 

Demobilization 
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2.  Materials 

   
                            
-    

 
3.  Labor Cost 

   
                            
-    

 4.  Equipment     

 SUB TOTAL    
                            
-    

 B.  Indirect Cost      

 
1.  Overhead, Contingencies, Miscellaneous (12% 

of Direct Cost)   

                            
-    

 
2.  Profit  (8% of Direct Cost) 

 
  

                            
-    

 
3.  VAT (12% of Direct Cost, OCM, and 

Profit) 
  

    
                            
-    

 SUB TOTAL  
  

                            
-    

 
C. Engineering and Administrative Overhead (1% of Direct and 
Indirect Costs)  

                            
-    

      

 TOTAL    
                            
-    

 SAY     
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Section IX. Checklist of Technical and Financial 

Documents 
 

 

Notes on the Checklist of Technical and Financial Documents 
 

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but shall be 

subject to the following:  

 

a.  GPPB Resolution No. 09-2020 on the efficient procurement measures during a State of 

Calamity or other similar issuances that shall allow the use of alternate documents in lieu of 

the mandated requirements; or 

 

b. any subsequent GPPB issuances adjusting the documentary requirements after the effectivity 

of the adoption of the PBDs.   

 

The BAC shall be checking the submitted documents of each Bidder against this checklist to ascertain 

if they are all present, using a non-discretionary “pass/fail” criterion pursuant to Section 30 of the 

2016 revised IRR of RA No. 9184. 
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Checklist of Technical and Financial Documents 

I. TECHNICAL COMPONENT ENVELOPE 

  

Class “A” Documents 

 

Legal Documents 

⬜ (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in 

accordance with Section 8.5.2 of the IRR; 

 

Technical Documents 

⬜ (b) Statement of the prospective bidder of all its ongoing government and private contracts, 

including contracts awarded but not yet started, if any, whether similar or not similar in 

nature and complexity to the contract to be bid; and  

 

⬜ (c) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to the 

contract to be bid, except under conditions provided under the rules; and 

 

⬜ (d) Special PCAB License in case of Joint Ventures and registration for the type and cost 

of the contract to be bid; and 

 

⬜ (e) Original copy of Bid Security. If in the form of a Surety Bond, submit also a 

certification issued by the Insurance Commission or original copy of Notarized Bid 

Securing Declaration; and 

 

 (f) Project Requirements, which shall include the following: 

⬜ a. Organizational chart for the contract to be bid;  

⬜ b. List of contractor’s key personnel (e.g., Project Manager, Project Engineers, 

Materials Engineers, and Foremen), to be assigned to the contract to be bid, 

with their complete qualification and experience data; 

⬜ c. List of contractor’s major equipment units, which are owned, leased, and/or 

under purchase agreements, supported by proof of ownership or certification 

of availability of equipment from the equipment lessor/vendor for the duration 

of the project, as the case may be; and 

 

⬜ (g) Original duly signed Omnibus Sworn Statement (OSS) and if applicable, Original 

Notarized Secretary’s Certificate in case of a corporation, partnership, or cooperative; 

or Original Special Power of Attorney of all members of the joint venture giving full 

power and authority to its officer to sign the OSS and do acts to represent the Bidder. 
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Financial Documents 

⬜ (h) The prospective bidder’s computation of Net Financial Contracting Capacity 

(NFCC). 

 

Class “B” Documents 

⬜ (i) If applicable, duly signed joint venture agreement (JVA) in accordance with RA No. 

4566 and its IRR in case the joint venture is already in existence or  

duly notarized statements from all the potential joint venture partners stating that they 

will enter into and abide by the provisions of the JVA in the instance that the bid is 

successful. 

 

II. FINANCIAL COMPONENT ENVELOPE 

⬜ (j) Original of duly signed and accomplished Financial Bid Form; and 

 

Other documentary requirements under RA No. 9184 

⬜ (k) Original of duly signed Bid Prices in the Bill of Quantities; and 

⬜ (l) Duly accomplished Detailed Estimates Form, including a summary sheet indicating the 

unit prices of construction materials, labor rates, and equipment rentals used in coming 

up with the Bid; and 

⬜ (m) Cash Flow by Quarter. 
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a. SAMPLE FORMS

 



 

73 

 

 



 

74 

 

 



 

75 

 

 

 


		2024-11-19T14:48:11+0800
	Bautista France Josephine Camua


		2024-11-19T16:24:14+0800
	Solano Denise Araullo




